
   

   
  

   
  

 
 

 

 
   

 
 

    
    

     

    
   

  

   
 

   
   

   

    

    
  

 

 
  

 
 

I-5 Rose Quarter Improvement Project: Findings of Compatibility (SAC)

I-5 Rose Quarter Improvement Project: Findings of Compatibility with Acknowledged
Comprehensive Plans per Oregon Administrative Rule 731-015-0075

These findings address compliance with the applicable provision of the Oregon Department of 
Transportation’s (ODOT) State Agency Coordination Program, which is Division 15 of Oregon 
Administrative Rule (OAR) Chapter 731. The purpose of ODOT’s State Agency Coordination 
Program is to ensure that ODOT plans and projects “are carried out in compliance with the 
statewide planning goals and in a manner compatible with acknowledged comprehensive 
plans.”1

Background 
The I-5 Rose Quarter Improvement Project (Project) has been developed through a coordinated 
planning and project development process between ODOT and the City of Portland (City), 
considering potential solutions to Interstate 5 (I-5) and local street concerns in the 
Broadway/Weidler interchange area. 

Between 2010 and 2012, ODOT and the City initiated a partnership to co-develop land use and 
transportation concepts for the N/NE Quadrant of the Central City through an iterative process 
involving the interested parties. The planning process evaluated over 70 design concepts to 
improve I-5 between I-84 and I-405 and the I-5 Broadway/Weidler interchange area. 

This joint effort combined the planning of local strategies for land use, urban design, and local 
transportation improvements, typically a city responsibility, with the planning of interstate 
highway improvements, which is an ODOT responsibility. This approach for highway 
improvements was to address long-demonstrated safety and operational issues that would 
contribute to the continued vitality of the central city and the mobility needs of the region and 
state. 

That planning process culminated with the issuance of the North/Northeast Quadrant Plan2, 
which was incorporated into the City’s Central City 2035 Plan in 2018 as an amendment to the 
City’s Comprehensive Plan, and the Oregon Transportation Commission (OTC) adoption of the I-
5: Broadway/Weidler Interchange Facility Plan3 (Facility Plan) in 2012. 

After the adoption of the Facility Plan, ODOT and the City collaboratively developed a project to 
implement a component of the Facility Plan called the I-5 Rose Quarter Improvement Project 
(“Project”). The Project is included in the City’s adopted 2035 Transportation System Plan (TSP) 
consistent with the adopted N/NE Quadrant Plan, Central City 2035 Plan and the Facility Plan. 

1 Oregon Administrative Rule (OAR) 731-015-0005. 
2 Exhibit A Ord. 18731 City NE Quadrant Plan.pdf 
3 Exhibit B Facility Plan 2012 



       

           
             

            
             

       
 

                 
                

         

           
            

            
               

             
                  

             
            

           
              

     

              
            

              
            
          

           
               
             

 
 

              
          

             
                

             

 
              

    
               

              
            

               

I-5 Rose Quarter Improvement Project: Findings of Compatibility (SAC) 

The Federal Highway Administration (FHWA) and ODOT, in compliance with the National 
Environmental Policy Act (NEPA), issued an Environmental Assessment (EA) 4 for the Project in 
February 2019. Following Project design refinement in response to public comments received 
on the 2019 EA, FHWA issued a Revised Environmental Assessment (REA) and Finding of No 
Significant Impact (FONSI)5 in October of 2020. 

In July 2020, Portland City Council issued a Suspend Work directive to all City Bureaus (July 6, 
2020) related to Project work. The suspend work directive was issued due to the City’s belief 
that the Project did not fully align with City values. 

Beginning in 2020 and extending through 2021, an Independent Highway Cover Assessment 
(ICA) engaged the Project’s advisory committees and community partners to explore design 
opportunities for the highway cover that supported restorative justice outcomes. The purpose 
of the ICA was to better understand partner goals and objectives within the Project Area, 
generate potential highway cover scenarios, and assess the impacts and benefits of those 
scenarios. In July 2021, as directed by OTC, the ICA team submitted to the State a Final Report 
with highway cover design options that would promote the redevelopment of the Albina 
neighborhood in a manner that creates economic opportunities for area residents and 
minority-owned businesses. The outcome of the ICA resulted in recommendations for 
modification to the design concept approved by FHWA (the Build Alternative approved in the 
2020 REA and FONSI). 

In July 2021, Oregon Governor Brown convened a series of meetings with Project stakeholders 
and community organizations, including the City of Portland, to discuss the design concepts 
developed in the ICA. In August 2021, the Project’s Historic Albina Advisory Board (HAAB)—as 
supported by the Executive Steering Committee (ESC) and the Community Oversight Advisory 
Committee (COAC)—recommended “Hybrid 3” as the preferred highway cover design concept 
for the Project. Following the community and stakeholder recommendations, in September 
2021, the OTC directed ODOT to advance further evaluation of the Hybrid 3 highway cover 
design concept, with conditions related to the Project’s funding process and other technical 
analyses. 

In January 2022, Oregon Governor Brown and local government parties, which include the City, 
Multnomah County and Metro elected official representatives, signed a Letter of Agreement 6 

to demonstrate shared understanding and support for the proposed Hybrid 3 highway cover 
design concept as part of the Project. The proposed Hybrid 3 design concept was intended to 
address a collective desire to reconnect the neighborhood, create buildable space, and enhance 

4 I-5 Rose Quarter Improvements Project, Environmental Assessment (February 15, 2019). FHWA and ODOT. 
https://www.i5rosequarter.org/pdfs/environmental_assessment/I5 Rose Quarter Environmental Assessment.pdf 
5 I-5 Rose Quarter Improvements Project, Finding of No Significant Impact and Revised Environmental Assessment 
(October 30, 2020). Federal Highway Administration and Oregon Department of Transportation. I-5 Rose Quarter 
Improvement Project Finding of No Significant Impact and Revised Environmental Assessment (i5rosequarter.org) 
6 Exhibit C, Governor Letter of Agreement: Hybrid Option 3: I-5 Rose Quarter Improvement Project 

https://i5rosequarter.org
https://www.i5rosequarter.org/pdfs/environmental_assessment/I5%20Rose%20Quarter%20Environmental%20Assessment.pdf


       

          
    

            
             

                
             

              
                

      

               
            
              

                
           

              
   

           
               

               
               

             
                

              
               

              
             
              

           
            

               
               

                
             

 
       
       
         

    
        

I-5 Rose Quarter Improvement Project: Findings of Compatibility (SAC)

wealth-generating opportunities for the community, while simultaneously addressing the area’s 
multimodal transportation needs. 

In accordance with the National Environmental Policy Act (NEPA), ODOT evaluated the October 
2020 NEPA decision and prepared a draft Supplemental EA which considered the differences of 
a Project that included the Hybrid 3 highway cover design compared to the design that was 
analyzed in the 2020 REA/FONSI. At the conclusion of the reevaluation, FHWA and ODOT 
agreed that the design changes required additional analyses beyond what was presented in the 
2020 REA, and FHWA rescinded the FONSI on January 18, 2022. ODOT rescinded its April 2021 
SAC Findings7 on May 10, 2022. 

In July 2022, the Portland City Council unanimously approved an ordinance to re-engage as a 
Project partner and approve an Intergovernmental Agreement8 with ODOT to support further 
analysis of the Hybrid 3 concept. The City Council reaffirmed their Project support, specifically 
of the Hybrid 3 highway cover design, in April 20239 and again in September 202310 in support 
of ODOT’s application for a Reconnecting Communities and Neighborhoods Grant for the 
Project. The City also provided a letter of support for ODOT’s 2022 Reconnecting Communities 
grant application. 11.. 

To satisfy NEPA requirements, ODOT and FHWA prepared a Supplemental Environmental 
Assessment (SEA) analyzing Hybrid 3 as the revised Build Alternative. The SEA was released for 
a 50-day public comment period on November 15, 2022. Many comments on the SEA focused 
on the relocation of the I-5 southbound off-ramp, a component of the Hybrid 3 design concept, 
and its effects on pedestrian and bicycle safety, freight movement, and traffic management 
during events in the Rose Quarter. In response to these comments and in collaboration with 
the City of Portland, the HAAB, Project partners, and key community partners, ODOT refined 
the design of the Revised Build Alternative. As compared to the Revised Build Alternative design 
considered in the 2022 SEA, the design refinements would improve safety for people walking, 
biking, and rolling; reduce car and transit delays; support redevelopment opportunities for the 
Albina community; and create safer access to Moda Center events. This refined Revised Build 
Alternative is analyzed in a Revised Supplemental Environmental Assessment (RSEA). ODOT 
expects FHWA to issue a NEPA decision document in early 2024. 

If, following issuance of the RSEA, FHWA issues a FONSI, the proposed Revised Build Alternative 
from the RSEA (which includes the Hybrid 3 highway cover design) will become the design 
concept for the Project. The term “Project” used in the following findings refers to the 
proposed Revised Build Alternative, unless otherwise indicated, including both Hybrid 3 and the 

7 Exhibit D, Withdrawal of SAC Findings 
8 Exhibit E, Rose Quarter IGA 2022.pdf 
9 Exhibit F, City I5RQ Ltr to ODOT 04_2023 
10 Exhibit G CitySupportLetter 09_2023 
11 Exhibit H, City I5RQ RCP Support Ltr 2022.pdf 



       

               
    

            
             
                

         

             
               

              
           

            
 

 
          

           
             

           
   

 
               

                
                

              
                

                
           

              
             

              
              

               
                

             
    

           
        
      

 
    

I-5 Rose Quarter Improvement Project: Findings of Compatibility (SAC)

design from the 2022 SEA, as well as design refinements incorporated in response to public 
comments on the 2022 SEA. 

The Project is subject to ODOT’s State Agency Coordination Program, Oregon Administrative 
Rule (OAR) 731-015-0075, which addresses coordination in project development for Class 1 and 
Class 3 projects, as defined by NEPA implementing regulations. The NEPA class of action for the 
Project is Class 3, preparation of an Environmental Assessment. 

In accordance with its State Agency Coordination Program OAR 731-015-0075, ODOT sets forth 
the following findings demonstrating that the Project will be carried out in compliance with the 
statewide planning goals and in a manner compatible with the City of Portland’s acknowledged 
comprehensive plans as required by OAR 197-180, OAR 660-30, and OAR 660-31. 

OAR 731-015-0075: Coordination Procedures for Adopting Plans for Class I and Class III 
Projects 

(1) The Department shall involve affected cities, counties, metropolitan planning
organizations, state and federal agencies, special districts and other interested parties
in the development of project plans. The Department shall include planning officials of
the affected cities, counties and metropolitan planning organization on the project
technical advisory committee.

Findings: The terms “affected city or county” and “affected State and Federal Agencies” are 
defined in OAR 731-015-0015(2) and (3) respectively. An “affected City or County” refers to the 
city or county that has comprehensive planning authority over the area that will be impacted by 
ODOT’s proposed action. The affected state or federal agency means those agencies identified 
in ODOT’s SAC program. The affected agencies are City, Multnomah County and Metro. The 
affected state and federal agencies are ODOT and FHWA. ODOT has also identified other 
interested parties and special districts. ODOT’s involvement with these affected entities and 
interest parties is as follows: ODOT has engaged planning staff and elected officials from the 
City, Multnomah County, Metro, FHWA, special districts and other interested parties since the 
inception of the Facility Plan (2010) and continuing through the development of the Revised 
Build Alternative (2023). That engagement is described in more detail in the background section 
above, which is incorporated into this finding by reference. Other interested parties, as well as 
the general public, were also proactively engaged. A list of public outreach events from 2016 
through 2023 can be found as I-5 Rose Quarter Improvements Project Outreach Events, 
December 2016 to December 202312. 

Involvement with affected parties has included but is not limited to: 
• City of Portland (staff and elected officials) 
• Metro (staff and elected officials) 

12 Exhibit I RQ_List _of_Community_Events_2023 



       

    

        
             

            
            
    

        
           

      
         

  

             
              

       

             
          

            
             

  
            

             
                  
           

               
             

            
             

 
                
              

              
              

                
               

 

 
               

   

I-5 Rose Quarter Improvement Project: Findings of Compatibility (SAC)

• Multnomah County (staff and elected officials) 
• TriMet (staff) 
• Portland Public Schools (staff and elected board) 
• Historic Albina Advisory Board (ODOT appointed advisory board, with the purpose to 

elevate voices in the Black community to ensure that project outcomes reflect 
community interests and values, and that historic Albina directly benefits from the 
investments of this project) 

• Community Oversight Advisory Committee (ODOT appointed advisory board, with 
the purpose to review and provide feedback on the Project’s Disadvantaged Business 
Enterprise (DBE) and workforce programs and practices) 

• Executive Steering Committee13 (Elected and appointed officials from affected 
agencies and community representatives) 

ODOT, Metro, City, and TriMet planning officials have worked and continue to work together 
and to engage other interested parties. The Project complies with and implements the City’s 
Comprehensive Plan, as well as desired community outcomes. 

(2) Goal compliance and plan compatibility shall be analyzed in conjunction with the
development of the Draft Environmental Impact Statement or Environmental Assessment.
The environmental analysis shall identify and address relevant land use requirements in
sufficient detail to support subsequent land use decisions necessary to authorize the project.

Findings: 
Goal compliance and plan compatibility has been analyzed in conjunction with the 
development of NEPA documents including the EA and through each iteration of the Project as 
shown in the EA, the REA, the SEA, the RSEA, and further documented in the Land Use Technical 
Report, Supplemental Land Use Technical Report, and Revised Supplemental Land Use 
Technical Report. ODOT’s analysis is documented in Section 6.4 of the Revised Land Use 
Supplemental Technical Report (2023), located in Appendix A of the RSEA, which demonstrates 
that the Revised Build Alternative is compatible with Portland’s Comprehensive Plan, the 
Regional Transportation Plan (RTP), and applicable state land use laws, plans, and policies. 

The City Council adopted the N/NE Quadrant Plan and Facility Plan on Oct 25, 2012 (Resolution 
No. 36972) The City Council adopted the Central City 2035 Plan and related Transportation 
System Plan amendments on June 6, 2018, which included the Project as conceptualized within 
the N/NE Quadrant and Facility plan (Ordinance No. 189000 and 190023). The Project appears 
in the Transportation System Plan as projects #20119, #20120, #20121 as well as an Action Item 
TR120 in the Central City 2035 Plan (Ordinance No. 189000 and 190023 and Resolution No. 
37360). 

13 I-5 Rose Quarter Improvements Project Executive Steering Committee Charter (October 26, 2020). Executive Steering 
Committee Charter (i5rosequarter.org) 

https://i5rosequarter.org


       

                   
               
             
            
           

              
  

              
            

           
         

 
            

           
         

         
         

     
               

              
             

             
           

             
             

             
  

 
              

      
 
 

            
              

               
             

 
              

             
         

I-5 Rose Quarter Improvement Project: Findings of Compatibility (SAC)

(3) Except as otherwise set forth in section (4) of this rule, the Department shall rely on affected cities
and counties to make all plan amendments and zone changes necessary to achieve compliance with
the statewide planning goals and compatibility with local comprehensive plans after completion of
the Draft Environmental Impact Statement or Environmental Assessment and before completion of
the Final Environmental Impact Statement or Supplemental Environmental Assessment. These shall
include the adoption of general and specific plan provisions necessary to address applicable statewide
planning goals.

Findings: The Project is identified as a major transportation improvement project in the City’s 
Comprehensive Plan, as TSP project numbers 20119, 20120, and 20121. The Project is 
compatible with applicable laws, policies and with the City’s acknowledged Comprehensive 
Plan. As a result, no plan amendments or zone changes are necessary. 

(4) The Department may complete a Final Environmental Impact Statement or Supplemental
Environmental Assessment before the affected cities and counties make necessary plan
amendments and zone changes in the following case:

(a) The Final Environmental Impact Statement or Supplemental Environmental
Assessment identifies that the project be constructed in phases; and
(b) The Department finds:

(A) There is an immediate need to construct one or more phases of the project.
Immediate need may include, but is not limited to, the facility to be improved
or replaced currently exceeds or is expected to exceed within five years the
level of service identified in the Oregon Highway Plan; and
(B) The project phase to be constructed meets a transportation need
independent of the overall project, is consistent with the purpose and need of
the overall project as identified in the FEIS, and will benefit the surrounding
transportation system even if no further phases of the project are granted land
use approval.

Findings: OAR 731-015-0075(4) does not apply. The City has already made the necessary plan 
and zoning code amendments. 

(5) If a Final Environmental Impact Statement or Supplemental Environmental Assessment is
completed pursuant to section (4) of this rule, all necessary plan amendments and zone
changes associated with the particular phase of the project to be constructed shall be made
by the city or county prior to constructing that phase of the project.

Findings: OAR 731-015-0075(5) does not apply. The City has already made the necessary plan 
amendments when it incorporated the core elements that make up the Revised Build 
Alternative into its Comprehensive Plan and updated its zoning code. 



       

              
            
  

             
          

 
 

             
            

                
 

           
 

                
           

              
 

             
                 
           

                
             

                
             

                
     

 
               

              
              
           
                

        
 

              
                

                 
            

           
            

I-5 Rose Quarter Improvement Project: Findings of Compatibility (SAC)

(6) If compatibility with a city or county comprehensive plan cannot be achieved, the
Department may modify one or more project alternatives to achieve compatibility or
discontinue the project.

Findings: OAR 731-015-0075(6) does not apply. The City has already made the necessary plan 
amendments. The Project is incorporated into its Comprehensive Plan. 

(7) The Commission or its designee shall adopt findings of compatibility with the
acknowledged comprehensive plans of affected cities and counties when it grants design
approval for the project. Notice of the decision shall be mailed out to all interested parties.

Findings: The Project is compatible with the applicable comprehensive plans. 

The Project supports and helps implement the Central City 2035 Plan, is identified in the City’s 
2035 Transportation System Plan, which is the long-range plan guiding transportation 
investments in the City. Both documents are elements of the City’s Comprehensive Plan. 

The Transportation System Plan includes the Project as project numbers 20119, 20120, and 
20121, all located on I-5 between I- 84 and I-405 in the N/NE Quadrant. The description of 
project 20119 reads, “Conduct planning, preliminary engineering and environmental work to 
improve safety and operations on I-5, connection between I-84 and I-5, and access to the Lloyd 
District and Rose Quarter.” The description of project 20120 reads, “Acquire right-of-way to 
improve safety and operations on I-5, connection between I-84 and I-5, and access to the Lloyd 
District and Rose Quarter.” The description of project 20121 reads, “Construct improvements to 
enhance safety and operations on I-5, connection between I-84 and I-5, and access to the Lloyd 
District and Rose Quarter.” 

In the Central City 2035 Plan, Policy 3.5 Regional multimodal access states: “Work with the 
Oregon Department of Transportation on improvements to 1-405, 1-5 and US Highway 26 to 
enhance regional access to the Central City. Minimize through traffic on Central City streets, 
improve pedestrian and bicycle connectivity across freeways and create opportunities for 
capping freeways to lessen the barrier effect of the freeway and open new areas for potential 
development and/or parks, open space, and recreational opportunities”. 

The Project is compatible with the City’s Comprehensive Plan and would support the City’s 
existing and planned land use. Located in the central city, the project will redesign local streets 
to meet current City standards and support City Policy 9.5 to increase the share of trips made 
using active and low-carbon transportation modes. It will strengthen connectivity, specifically 
in reconnecting neighborhoods across infrastructure and lessening the impact of highways. 
Additional detail can be found in the Land Use Technical Report. 



       

                
               

     

               
    

 
             

          
  

I-5 Rose Quarter Improvement Project: Findings of Compatibility (SAC)

The Director of the ODOT has been delegated the authority to adopt these Findings of State 
Agency Compatibility on behalf of the OTC. Following adoption, the Director shall direct staff to 
mail notice to interested parties. 

(8) The Department shall obtain all other land use approvals and planning permits prior to
construction of the project.

Findings: ODOT commits, that for any project improvements that require future City design 
review and permits, it will obtain such approvals prior to construction. 
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Abbreviations 

City – City of Portland 
FONSI – Finding of No Significant Impact 
FHWA – Federal Highway Administration 
NEPA – National Environmental Policy Act 
OAR – Oregon Administrative Rule 
ODOT – Oregon Department of Transportation 
OTC – Oregon Transportation Commission 
REA – Revised Environmental Assessment 
RSEA – Revised Supplemental Environmental Assessment 
SAC – State Agency Coordination 
SEA - Supplemental Environmental Assessment 
TSP – Transportation System Plan 



I-5 Rose Quarter Improvements Project: Findings of Compatibility with Acknowledged
Comprehensive Plans per Oregon Administrative Rule (OAR) 731-015-0075

Staff Recommendation

Staff recommends the Director of the Oregon Department of Transportation approve and sign the
I-5 Rose Quarter Improvements Project findings of compatibility.

Signature: ___________________________ Date: _____________________
      Megan Channell
      Rose Quarter Project Director, Oregon Department of Transportation

Signature: ___________________________ Date: _____________________
      Erik Havig

 Statewide Policy and Planning Manager, Oregon Department of Transportation

Signature: ___________________________ Date: _____________________
      Brendan Finn
      Urban Mobility Office Director, Oregon Department of Transportation

ODOT Director Action

The Director now finds that the I-5 Rose Quarter Improvements Project is compatible with
Acknowledged Comprehensive Plans per OAR 731-015-0075.

Signature: ___________________________ Date: _____________________
      Kris Strickler
      Director, Oregon Department of Transportation
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ORDINANCE No. 1 8 3 'l !3 1 

Authorize an Intergovernmental Agreement in the amount of $30,000 with the Oregon 
Department of Transportation for facilitation services on the Central City 2035 NE Quadrant 
Plan and I-5 Broadway/Weidler Interchange Project. (Ordinance) 

The City of Portland ordains: 

Section 1. The Council finds: 

1. By the authority granted in Oregon Revised Statutes 190.110, 366.572, and 366.576 state
agencies may enter into agreements with units of local government for the performance of
any or all functions and activities that a party to the agreement, its officers, or agents have the
authority to perform.

2. Pacific Highway No. 1 (I-5) is part of the state highway system under the jurisdiction and
control of the Oregon Transportation Commission (OTC).

3. The Metro 2040 Growth Concept Plan identified the Central City area of Portland as an "area
of regional and state concern for commercial, economic, cultural, tourism, government, and
transportation functions". State, regional and local policy and public investments should
continue to recognize this special significance.

4. The Growth Concept Plan and local plans and development strategies are in place to
emphasize economic development in Portland's Downtown, Lloyd District, and River
District. Improving access to these areas along with other Central City subdistricts, including
the-Rose Quarter, the Central Eastside and Lower Albina will be important to sustain
continued economic growth that have state, regional, and local benefits.

5. The Portland-Vancouver I-5 Transportation and Trade Partnership Task Force's 1-5 Strategic
Plan of 2002 recommended a future study of the I-5/I-405 Freeway Loop.

6. In July 2005, a Freeway Loop Study was completed, and found that the Freeway Loop should
remain, even if major design changes are made to accommodate increased travel demand and
other community objectives. The Freeway Loop Study identified a number of features that
would provide benefit and could be done mostly within the existing right of way.

7. In 2007, the City and Oregon Department of Transportation developed the I-5: I-84 to I-405
Report. This effort identified a mutually beneficial project direction for the Rose Quarter
area. The report was not intended to develop a preferred alternative; it was intended to
identify feasible alternatives that could be studied in a next-step-phase which would include
refinement planning and a public involvement process.

8. Thi City and Oregon Department of Transportation have jointly agreed to participate in a
comprehensive process to update the long-range plan for the northeast section of the Central
City by developing policies, land use and urban design strategies and planning-level, project­
development agreements for the 1-5: Broadway/Weidler Interchange to address existing and

1 
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future traffic safety and operational problems and to identify feasible improvements, 
considering funding limits and other factors. 

9. Sharing a provider of facilitation services for both the regional transportation and local
transportation, urban design and land use portions of the project will help ensure a balanced
and efficient integration of issues and perspectives during the public process.

NOW THEREFORE, the Council directs: 

a. . The Mayor and the Auditor are authorized to enter into an intergovernmental agreement
similar in fonn to the agreement attached as Exhibit A of this ordinance, and by this
reference made a part hereof.

Passed by the Council: MAY O 5 2010
Mayor Sam Adams 
Prepared by: Steve Iwata 
Date Prepared: April 13, 2010 

2 

La Vonne Griffin-Valade 

Auditor of the City of Portland 
By     

Deputyr 
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Agenda No.  
ORDINANCE NO. 

Title 
Authorize an Intergovernmental Agreement in the amount of $30,000 with the Oregon Department 
of Transportation for facilitation services on the Central City 2035 NE Quadrant Plan and 1-5 
Broadway/Weidler Interchange Project. (Ordinance) 

INTRODUCED BY 
Commissioner/Auditor: 

MAYOR SAM ADAMS 

COMMISSIONER APP L 

Mayor-Finance and Admini�i� 

Position 1 /Utilities - Fritz 

Position 2Nvorks - Fish 

Position 3/Affairs - Saltzman 

Position 4/Safety - Leonard 

BUREAU APPROVAL 

Bureau: Planning and Sustainability 
Bureau Head:S 

 
usan A erson 

     

  
Prepared by: Karl Lisle 
Date Prepared: 4/13/2010 
Financial Impact Statement 
Completed � Amends Budget 0 
Not Required 0 

Portland Polic� Document 
If "Yes" requires ity Policy paragraph stated 
in doc:jfnt. 
Yes No [XI 
Council Meeting Date 
April 28, 2010 

/ City Attorney Approval  

AGENDA 

TIME CERTAIN 
Start time: 

--

Total amount of time needed: 
(for presentation, testimony and discussion) 

CONSENT� 

REGULAR li'J 
Total amount of time needed: 

--

(for presentation, testimony and discussion) 

CLERK USE: DATE FILED APR 2 3 2010 

Lavonne Griffin-Valade 
Auditor of the City of Portland 

By:  
eputy 

ACTION TAKEN: 

APR 2 8 2010 PASSED TO SECOND READING MAY O 5 2010 9:30 A.M.

FOUR-FIFTHS AGENDA COMMISSIONERS VOTED 
AS FOLLOWS: 

YEAS 

1. Fritz ·1. Fritz � 

2. Fish 2. Fish � 

3. Saltzman 3. Saltzman � 

4. Leonard 4. Leonard

Adams Adams � 

NAYS 
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N/NE Quadrant and I-5 Broadway/Weidler Plans 

Facility Plan 

I-5 Broadway/Weidler Interchange Improvements

October 2012 
Recommended Draft 
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Facility Plan: 
I 5 Broadway/Weidler Interchange Improvements 

The overall project purpose is to... 
Improve safety and operations on I 5 
in the vicinity of the Broadway/Weidler 
interchange. 
OBJECTIVES: 
ODOT and the City of Portland, 
through the Stakeholder Advisory Community (SAC) and 
extensive public outreach, explored and found solutions 
to meet the following objectives: 

EASE CONGESTION LEVELS AND IMPROVE SAFETY 

ENHANCE PEDESTRIAN AND BICYCLE ROUTES 

IMPROVE FREIGHT MOVEMENT 

Integration of Transportation and Land Use Concepts in the N/NE Quadrant Plan 
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North/Northeast Quadrant and I 5 Broadway/Weidler Plans 
Stakeholder Advisory Committee (SAC) 
Sam Imperati, Facilitator, Institute for Conflict Management 
Melissa Egan, Institute for Conflict Management 

Members 
Lloyd Lindley, AIA Portland/ASLA Portland, Co Chair 
Tracy Whalen, ESCO Corporation, Co Chair 
Gary Eichman, Portland Freight Committee, Co Chair (past) 

Matt Arnold, Bicycle Advisory Committee 
Wynn Avocette, At Large 
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Malina Downey, UPS 
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Neighborhood Association 
Cynthia Gomez, Latino Network (past) 
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Neighborhood Association 
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Damien Hall, At Large 
Sean Hubert, Central City Concern 
Wayne Kingsley, Central Eastside 

Industrial Council 
Wade Lange, Langley Investment Properties 
Eric Lovell, Lower Albina Council/ 

Uroboros Glass Studio 
Jenny Lyman, TriMet 
Gary Marschke, N/NE Business Association 
Brock A. Nelson, Union Pacific Railroad 
Jodi Parker, Building trades/Columbia Pacific 
Midge Purcell, Urban League 
Paul Riggs, Building trades (past) 
Owen Ronchelli, Lloyd Transportation 

Management Association 
Wanda Rosenbarger, Lloyd Center 
William Ruff, Property owners/developers 
Bob Sallinger, Audubon Society 
Phil Selinger, Willamette Pedestrian Coalition 
Gary Warren, Lloyd District 

Community Association 
Mike Warwick, Eliot Neighborhood Association 
Justin Zeulner, Trail Blazers/ 

Portland Arena Management 

Alternates/Previous Members 
Ed Abrahamson, Irvington Community Association 

Land Use Committee 
Joanna Agee, Alora Development 
Mike Bernatz, Ashforth Pacific 
Steve Bozzone, Active Right of Way 
Brittain Brewer, Sullivan�s Gulch Neighborhood 
Steve Cole, Irvington Community Association 

Land Use Committee 
Dennis Henderson, Lloyd Center 
J. Isaac, Portland Arena Management
Doug Klotz, Portland Pedestrian

Advisory Committee 
Andrea Marquez Horna, Latino Network 
Heather McCarey, Bicycle Advisory Committee 
Cate Millar, GamePlan/EastBank 
Chris Oxley, Portland Arena Management 
Kelly Rodgers, Coalition for a Livable Future 
Bob Russell, Oregon Trucking Association 
Laurie Simpson, Eliot Neighborhood Association 
Martin Soloway, Central City Concern 
Joice Taylor, N/NE Business Association 
Lindsay Walker, Lloyd Transportation 

Management Association 
Kurt Widmer, Widmer Brothers Brewing 

Non Voting Members 
Lew Bowers, Portland Development Commission 
Chris Deffebach, Metro 
Teri Dressler, Oregon Convention Center 
Jessica Engelmann, TriMet 
Peter Englander, Portland Development 
Commission 
Sara King, Portland Development Commission 
Susie Lahsene, Port of Portland 
Alan Lehto, TriMet 
Paul Smith, Portland Bureau of Transportation 
John Williams, Metro 
Rian Windsheimer, ODOT 
Joe Zehnder, Bureau of Planning and Sustainability 
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The Facility Plan 

Study Area 
The project study area is at the crossroads of the Portland freeway system, as shown in Figure 1. I 5 is the north 
south freeway facility and extends through the metropolitan area; in fact, it runs the full length of the west coast 
of the United States from Canada to Mexico. Within the project area, I 84 intersects I 5 and extends east across 
the U.S. A mile and a quarter north of I 84, I 405 connects to I 5 at the Fremont Bridge interchange. This 
interchange is the northerly connection of the I 405 loop around the west side of downtown Portland, with the 
southerly connection at the west end of the Marquam Bridge. Within the overlap section, I 5 serves through 
traffic as well as connecting traffic between I 84 and I 405. 

Figure 1: Study Area and Vicinity Map 

Facility Function 
� I 5 is classified as an Interstate facility and is both a Freight Route and a Truck Route.
� I 84 is classified as an Interstate facility and is both a Freight Route and a Truck Route.
� I 405 is classified as an Interstate facility and is both a Freight Route and a Truck Route.
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Interchange Function 
The I 5 Broadway/Weidler Interchange is located on I 5, in between I 405 to the north and I 84 to the south. The 
function of the I 5 Broadway/Weidler Interchange is to serve the Portland central city, which includes the 
industrial area of Lower Albina and the commercial activity along the Broadway/Weidler corridor, regional 
attractions such as the Rose Garden Arena and the Lloyd Center mall, and the surrounding community. 

Purpose 
The purpose of the I 5 Broadway/Weidler Interchange Improvement Plan is to improve the safety and 
operations on I 5 in the vicinity of the I 5 Broadway/Weidler Interchange. 

Project Problem/Issues 
Congestion and Bottleneck 
In the context of the regional freeway network, the city�s N/NE Quadrant sits at a crossroads of three regionally 
significant freight and commuter routes. As a result, the freeway interchanges experience some of the highest 
traffic volumes in the state. Table 1 shows the average daily traffic volumes entering and exiting I 5 over the 
two mile segment within the N/NE Quadrant. 

Table 1: Average Daily Traffic Volumes Entering and Exiting I 5 in the Study Area 
I 5 Direction Total Ramp Volumes 

Entering I 5 
Total Ramp Volumes 
Exiting I 5 

Northbound 29,970 37,530 
Includes entrance ramps from: 

I 84 
Broadway/Williams Avenue 

Includes exit ramps to: 
Weidler Street/Victoria Avenue 
I 405 
Greeley Avenue 

Southbound 34,020 47,200 

Includes entrance ramps from: 
Greeley Avenue 
I 405 
Wheeler/Winning/Williams 

Includes exit ramps to: 
Broadway/Vancouver Avenue 
I 84 
Morrison Bridge/Hwy 99E 

 

Highest Accident Rate in the State of Oregon 
An analysis of the reported crashes on I 5 in the study area was performed for the five year period from 2005 
through 2009. Both frequency (number of crashes) and crash rate (number of crashes per million vehicle miles) 
were calculated per 1/10 mile segments. 

I 5 Southbound direction has more frequency of crashes than I 5 Northbound 
The top three locations with highest frequency of crashes and crash rates are: 

1) I  5 Southbound at Holladay Street (weave between the Winning/Wheeler On ramp and the I 84
Eastbound Off ramp)

2) I  5 N at Multnomah (weave between the I 84 W On  ramp and the Weidler Off ramp)
3) I  5 S at Thompson Street (weave between the I 405 on ramp and the Broadway Off ramp)

I 5 within the study area has the highest crash rate within the entire state 
Three times the crash rates at the I 5 Terwilliger curves 
The type of crashes in order of ranking from highest are: rear end, sideswipe, fixed and other. 

The attributing factors to the high number of crashes and safety problems in the study area are: 
Heavy congestion 
Short weaving distances 
Lack of shoulders for accident/incident recovery 
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Operational Friction and Congestion Caused by Heavy Weaving 
Weaving analysis and field observations were performed for the four weaving sections on I 5 within the study 
area: 

I 5 Northbound between I 84 Westbound and Weidler Off ramp 
I 5 Northbound between Broadway On ramp and I 405 Off ramp 
I 5 Southbound between I 405 On ramp and Broadway Off ramp 
I 5 Southbound between Winning/Wheeler On ramp and I 84 Eastbound Off ramp 

I 5 Northbound Weaving Section between Broadway On ramp and I 405 Off ramp 

Two weaving sections currently perform at failing level of service during the AM and PM Peak periods: 
I 5 Southbound between Winning/Wheeler On ramp and I 84 Eastbound Off ramp 
I 5 Northbound between I 84 Westbound and Weidler Off ramp 

I 5 Southbound Weaving Section between Winning/Wheeler On ramp and I 84 Eastbound Off ramp 

The failing operations will be exacerbated in the future, with the most critical failure being the weave from I 5 
Southbound from the Winning/Wheeler On ramp to the I 84 Eastbound Off ramp. This bottleneck will cause 
queuing that extends beyond the weaving section to the north and onto the Fremont Bridge. 
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The Land Use Transportation Connection 
The N/NE Quadrant of the central city includes considerable multimodal infrastructure to support all types of 
travelers on all modes. In addition to the I 5 freeway and the local street network, four light rail transit (LRT) 
lines run through the area, converging on the Rose Quarter Transit Center next to the Rose Garden Arena. The 
City of Portland is constructing streetcar lines on Broadway/Weidler to connect with the Pearl District and the 
central east side of Portland. Eight TriMet bus lines also connect at the transit center. 

The I 5 Broadway/Weidler Interchange Improvements Facility Plan proposes many new crosswalks that will 
improve pedestrian safety and connections to and from these major transit amenities. Two major bicycle 
commute routes run through the area: 1) the major east west route along Broadway and Weidler, and 2) the 
major north south route along Williams and Vancouver. The plan proposes a new east west pedestrian and 
bicycle overcrossing at Clackamas Street to connect the Lloyd District with the Rose Quarter. The plan also 
includes a new Hancock/Dixon overcrossing structure and freeway lid that will allow for effective construction 
staging, improve viability of the PPS Blanchard site and provide a supplementary crossing to the north of �the 
Box� near the I 5 Broadway/Weidler Interchange. 

The Lloyd Transportation Management Area (TMA) is one of the most successful TMAs in the Portland 
metropolitan region. The area is currently predominantly commercial and industrial. However, the proposed 
changes to land use designations in the N/NE Quadrant Plan will encourage a much greater mix of uses, 
especially in the central Lloyd District where significant density and mix of uses are anticipated. 

The City of Portland and ODOT have jointly developed this freeway and local transportation plan, and have 
integrated the transportation and land use components. The transportation components were developed 
assuming existing zoning, except for changes at the Portland Public Schools (PPS) Blanchard site and some 
changes to allow more diverse uses in the central Lloyd District. The overall trip vehicle trip generation for the 
district is expected to be the same or lower than under previous zoning entitlements. The changes related to 
land use and the transportation recommended by this plan have been analyzed, and queues are not anticipated 
on the I 5 exit ramp deceleration areas (see Table 2). 

Table 2: Available Storage and Predicted Queues 
for Exit Ramps at I 5 Broadway/Weidler Interchange 

Direction Storage Available Predicted Queue 

Southbound 955 feet 500 feet 

Northbound 1130 feet 350 feet 

Multimodal Mixed use Area 
The I 5 Broadway/Weidler Interchange is within ¼ mile of an existing interchange. ODOT staff concurs that the 
Multimodal Mixed use Area (MMA) designation is appropriate for the city�s companion N/NE Quadrant Plan and 

 

ODOT must be consulted prior to any future plan amendments within the MMA boundary and will remain in 
effect as long as progress is being made towards the implementation of project elements. 
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Summary of the Recommended Concept and Elements 

The Recommended Concept, supported by a majority of the Stakeholder Advisory Committee (SAC) via a 
consensus driven process, and its elements are based on technical assessments of bicycle and pedestrian 
operations, urban design/land use potential, traffic operations and safety. Table 3 describes the Facility Plan 
elements and their outcomes and Figure 2 and Figure 3 illustrate the extent of improvements included in the 
Recommended Concept. Figure 4 shows aerial perspectives of the existing conditions in the Rose Quarter and 
how the area would look with the improvements included in the Recommended Concept. 

The Facility Plan Element 1, Transportation System Management (TSM) and Transportation Demand 
Management (TDM) Strategies, is designed to optimize the overall performance of the transportation system 
and to reduce vehicle demand, especially for commuter trips in the peak periods. 

TSM measures are designed to make maximum use of existing transportation facilities, and include: 
Traffic engineering measures (e.g., such as signal timing changes, provision of turn lanes, turn 
restrictions and restriction of on street parking to increase the number of travel lanes without road 
widening) that improve the operations and efficiency of streets and intersections; 
System monitoring and traveler information systems (e.g., Intelligent Transportation Systems (ITS), 
variable message signs, etc.); 
Facility management systems (e.g., ramp meters, special use lanes, signal priority for special users such 
as transit); and 
Incident management systems (e.g., incident response and recovery teams). 

TDM strategies are most effective in areas with high concentrations of employment and where a robust transit 
system exists. Generally, the strategies are easiest to implement where there are large employers or where a 
TMA has been established to pool the efforts of many smaller employers. TDM measures include strategies that: 

trips.

Components of these TSM and TDM measures are in use today. The City of Portland and ODOT will continue to 
monitor, adjust and implement the strategies as needed. 

1) shift modes like carpooling, vanpooling, transit, bicycling and walking programs; 2) shift trips to non peak
periods, such as flexible work schedules and off peak shifts; and 3) include telecommuting, which eliminates
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Figure 2: Overall Project Extent of the Recommended Concept 
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Table 3: 1-5 Broadway/Weidler Interchange Recommended Concept Facility Plan Elements

Facility Plan Elements 

1. Implement Transportation System Management (TSM) and

Transportation Demand Management (TDM) Strategies

2. Construct Mainline Freeway Safety Elements

a. Extend auxiliary lanes in both directions.

b. Add full-width shoulders in both directions.

3. Re-construct Three Freeway Structures and Lid

The Mainline Freeway Safety Elements require rebuilding

the Weidler, Broadway and Williams structures over 1-5; the

new structures will be designed to meet seismic and

clearance standards.

4. Relocate 1-5 Southbound On-Ramp to Weidler/Williams

(from current location at Wheeler/Winning Way/Williams)

5. Convert Williams to a Reverse Traffic-Flow Connection

between Broadway and Weidler

Includes a barrier-separated pedestrian/bicycle path in the

middle.

6. Construct Clackamas Pedestrian/Bicycle Overcrossing

Establishes connection over 1-5 from Winning Way to

Clackamas.

7. Re-construct the Vancouver Structure;

Remove the Flint Structure;

Reconfigure streets North of Broadway to include

Hancock/Dixon Structure and Lid

North of Broadway elements include: 

1. Rebuild Vancouver Avenue structure

2. Implement traffic calming at Williams/Hancock

3. Remove Flint between Tillamook and Broadway

4. Maintain Wheeler in front of the Leftbank as one-way

5. Connect Flint as a two-way street south of Weidler

6. Add signals at Broadway/Wheeler and Broadway/Ross

Outcome 

Improve freeway operations and reduce 

automobile trips. 

Improve freeway operations and reduce 

accidents 30-50 percent. 

The new structures improve facilities for 

all modes; the lid allows for more effective 

construction staging, improves the urban 

design of the interchange area and 

improves the area's development 

potential. 

Increases weave distance, removes ramp 

traffic from local streets, Wheeler and 

Winning Way. Allows pedestrian/bicycle­

only overcrossing at Clackamas. 

Allows more efficient signal timing, 

improves bike and pedestrian connections 

through interchange and simplifies 

vehicular movements. 

Increases multimodal connectivity across 

1-5, links central Lloyd District to the Rose

Quarter, provides supplementary crossing

south of "the Box."

The Vancouver structure must be replaced 

to accommodate mainline freeway 

improvements. The Hancock/Dixon 

structure and freeway lid allow for 

effective construction staging, improve 

viability of the PPS Blanchard site and 

provide a supplementary crossing to the 

north of "the Box." 
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Figure 3: Enlarged �Box� Area of the Recommended Concept 
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Relocated Clackamas 
Vancouver + Broadway/Weidler/      
   

   







Figure 4: Aerial Perspectives of Existing Conditions and the Recommended Concept 
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Project Monitors and Future Project Development 

The Facility Plan elements of the Recommended Concept (Table 3) are expected to significantly improve I 5 
mainline operations and safety as well as improve interchange operations at the I 5 Broadway/Weidler 
Interchange. Once the Facility Plan elements are completed, ODOT and the City of Portland will continue to 
monitor the freeway operations in the I 5 Broadway/Weidler Interchange area (refer to Table 4). 

Table 4: Project Monitors and Future Project Development 
Project Monitors Notes 

1. Safety and Operational Performance
Southbound Braided Ramp or other freeway safety

improvements

Upon completion of the Recommended 
Concept Facility Plan elements described 
above, ODOT and the City of Portland will 
monitor the performance of the 
completed project for achieving safety and 
operational goals. 

If safety and operational issues remain on 
the freeway after construction of the 
Recommended Concept Facility Plan 
elements, ODOT will work with the City of 
Portland to initiate a public process to 
consider additional measures such as a 
southbound braided ramp from Broadway 
to I  84 or other options developed 
through a public process. A southbound 
braided ramp should not be precluded by 
the construction of the Recommended 
Concept Facility Plan elements. 
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Implementation Actions 

Project Development and Project Management 
1. Proceed with next phase of project development and complete Preliminary Engineering (PE) and

environmental phases for federal funding.
2. Continue project management partnership between the City of Portland and ODOT.

Develop work scope and schedule. 
Define environmental process 
Develop intergovernmental agreement for completion of PE/environmental studies. 

3. Develop public involvement process for PE/environmental phase and actions to resolve issues identified
in the I 5 Broadway/Weidler Interchange Improvement Plan.

4. Special considerations will be discussed and identified during Preliminary Engineering and
recommended as part of the Final Design/Engineering. These include:

Construction management strategies that can provide incentives to minimize construction periods, 
impacts, and costs; 
Incentives for minority hiring; and 
Strategies to support local businesses. 

Preliminary Engineering 
The following are key products at the completion of Preliminary Engineering: 

1. Complete PE level of engineering:
Develop project cost estimates. 
Complete environmental documentation. 
Identify potential construction phasing. 
If phasing is required, the City of Portland and ODOT will work together to match phases to the 
funding sources available. 

2. Project agreements at the completion of PE:
Signals will continue to be timed so as to avoid queues backing up into the deceleration area of the 
I 5 Southbound exit ramp at Broadway. 
Crosswalks will be provided at all signalized locations and should be provided at all safe and feasible 
locations. 
The Rose Quarter Traffic Management Plan (TMP) should be updated with the participation of 
ODOT, City of Portland and the Rose Garden Arena prior to construction. 
A preliminary construction mitigation plan will be developed that would include efforts to minimize 
impacts, support local businesses and support minority hiring. 

Specific Design Coordination 
Property impacts are of great concern to the neighborhoods, businesses and agencies working in this area. The 
following are issues that will require further examination by ODOT and the City of Portland as part of Preliminary 
Engineering with community involvement: 

1. Seek a viable single lid design solution over I 5 between Weidler and Hancock by exploring mitigation
measures for freeway noise and vehicle emissions, and by addressing the need for open space and
economic development.

2. Develop specific measures to address property and parking impacts to the Paramount Apartments, the
Portland Public Schools Blanchard site and other sites related to the proposed Hancock/Dixon
connection. The number of parking spaces should be the same or more than existing conditions at the
Paramount Apartments, the Leftbank Building, the Leftbank Annex and the Madrona Studios.
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3. Develop a network of alternative safe and convenient bicycle/pedestrian connections to include:
a. Enhanced facilities (including bicycle lanes, two way cycle track, sidewalks and protected marked

crossings) along Broadway, Weidler Street, Vancouver Avenue and Williams Avenue to include a
wide, grade separated multi use path for Williams Avenue between Broadway and Weidler.

b. The development of a new pedestrian/bicycle connection between the Flint Avenue/Tillamook
Street intersection to the proposed Hancock/Dixon overcrossing.

c. The development of a new pedestrian/bicycle connection from Hancock Street to Broadway while
providing for potential parking mitigation, open space and redevelopment opportunities.

4. Define appropriate Eliot neighborhood traffic mitigation measures for the recommended Hancock/Dixon
connection between Vancouver Avenue and Dixon Street to discourage cut through traffic.

5. Refine a street design and circulation plan for the area in the vicinity of the I 5 Broadway/Weidler
Interchange. The refined street design and circulation plan should address the following issues:
a. Develop design elements that provide for safe and convenient access to the Leftbank Building and

the Leftbank Annex.
b. Develop and evaluate circulation alternatives and design elements for the area north of Broadway,

south of North Wheeler Place and west of I 5 to:
1. Address the changes to access and circulation around the Paramount Apartments by

Investigating treatments for Wheeler Avenue, between Broadway and Hancock Street, in order
to minimize cut through traffic at the west side of the Paramount but maintain access to the
Lower Albina industrial district.

2. Enhance bicycle access and safety to the proposed Hancock/Dixon connection over I 5 to the
Broadway Bridge.

3. Determine appropriate multimodal access and circulation to this area and Lower Albina.
c. Develop and evaluate circulation alternatives for Wheeler Avenue, Winning Way, Center Court, Flint

Avenue and Williams Avenue to:
1. Enhance circulation in the area for all modes.
2. Provide flexibility to manage event ingress and egress.
3. Open up opportunities for redevelopment and placemaking.

d. Develop design elements that address the changes to access and circulation to the Madrona
Studios:
1. Refine street design for Williams Avenue between Weidler Street and Wheeler Avenue to

address access and circulation and on street parking needs for the Madrona while also providing
for bus, bike and pedestrian circulation.

2. Provide for sufficient pedestrian and vehicle access to the Williams Avenue entrance to the
Madrona Studios.

3. Prepare an appropriate design treatment for the Weidler Street/Williams Avenue intersection
for safe pedestrian and bicycle crossing.

4. Visual or acoustic screening will be examined, designed and implemented between the Madrona
Studios and the relocated on ramp to I 5 at Weidler/Williams.

6. Develop design plans with TriMet for safe transit operation through the I 5 Broadway/Weidler
Interchange.

7. Refine and finalize design for the Clackamas Overcrossing structure.
a. Coordinate design with future access connections east of I 5.
b. Coordinate design with future changes to traffic circulation west of I 5 and the relocation of the I 5

southbound on ramp to Weidler/Williams.
c. Study and implement an event parking management plan for the Rose Quarter area, including the

area adjacent to the future Clackamas Pedestrian/Bicycle Overcrossing on the east side of I 5. The
exact boundaries and scope of the study will be determined at a later date.

8. Evaluate visual and environmental impacts of the proposed widening of the elevated segment of the I 5
freeway, including over the Rose Quarter Transit Center and near Peace Park, and identify mitigation
measures as needed.
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Governor Letter of Agreement 

Letter of Agreement 

HYBRID OPTION 3: 1-5 Rose Quarter Improvement Project 

PARTIES 

This Letter of Agreement ( "Agreement") is made and entered into by and between the 
State of Oregon by and through the Governor's office ("the State") and the City of 
Portland ("City"), Multnomah County ("County"), and Metro ("Metro") (hereinafter 
collectively referred to as "Local Government Partners"), by and through their duly 
authorized elected officials or duly authorized staff. The State and the Local Government 
Partners are collectively referred to herein as "the Parties." 

PURPOSE 

The purpose of this Agreement is to demonstrate the Parties understandings and support 
for the Independent Highway Cover Assessment "Hybrid Option 3" concept as part of the 
1-5 Rose Quarter Improvement Project (Project). Hybrid Option 3 is a proposed preliminary
design modification for the Project highway cover. The Parties acknowledge that, 
notwithstanding anything herein, Hybrid Option 3 remains subject to independent review 
and approval by the Oregon Transportation Commission (OTC) and the Federal Highway 
Administration (FHWA). Nothing in this Agreement is intended to interfere with or impose 
any expectations upon the independent authority of the OTC and FHWA or regarding any 
NEPA or land use processes. Hybrid Option 3 is more fully described in Exhibit A, which 
is attached to this Agreement.

This Agreement is meant to demonstrate the Parties' strong and continuing commitment to 
achieving the following: 1) collaborative support for proceeding expeditiously with the 
technical and environmental examination of the Hybrid Option 3 with the goal to start the 
project within the proposed timeline, subject at all times to independent environmental and 
technical review; 2) cooperative and effective partnerships with each other, with the 
communities in and previously displaced from the Rose Quarter area, which includes part 
of the Albina neighborhood, and with the federal agencies involved in the Rose Quarter 
Project; and 3) the establishment of a process that would allow the Parties to support the 
exploration of Hybrid Option 3 using collaborative methods. 

This Agreement is not a binding contractual agreement. It is meant to provide the factual 
and historical background of the Project and to express the Parties' mutual understandings 
regarding preference for Hybrid Option 3, subject at all times to any applicable federal, state, 
or local jurisdictions' authority, laws, and processes, including but not limited to: required 
land use and NEPA regulations and processes. 
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RECITALS 

1. Whereas, under the authority granted to the Parties in the Oregon Revised Statutes
(ORS), including ORS 190.110, state agencies may enter into agreements or non­
binding memoranda of understandings with units of local government for the
performance of any or all functions or activities that a Party to this Agreement,
including a Party's authorized officers or agents, has the authority to perform; and

2. Whereas, the Parties recognize that the original construction of 1-5 effectively
severed the Lower Albina neighborhood; displaced Albina residents, who were
primarily Black families; and contributed to generational hardships; and Hybrid
Option 3, if independently approved by the FHWA and OTC, would be an
opportunity to partially repair such past damage and such repair is a strongly­
desired outcome amongst the Parties; and

3. Whereas, the Parties strongly support a highway cover design and planning
process that: ensures the Rose Quarter area and the lower Albina community is
honored and connected; is guided by public and community input; is subject to
independent review and approval by the FHWA, the OTC, and any applicable local
governments; and incorporates the principles of equity and inclusion;

4. Whereas, the Parties believe that, if independently approved by the FHWA and the
OTC, Hybrid Option 3 could restore connectivity in the lower Albina community and
create buildable space and wealth-building opportunities for the community, while
simultaneously addressing the area's transportation needs; and

5. Whereas, the Oregon Transportation Commission (OTC) directed the Oregon
Department of Transportation (ODOT) in January 2020 to retain qualified consultants
to serve as the Independent Cover Assessment Team (ICA Team) to study cover
designs that could meet the goals of community stakeholders, including residents of
Lower Albina, many of whom are Black residents and families; and

6. Whereas, the community members engaged by the ICA Team through a workshop
and open house preferred scenario 5, the Historic Albina Advisory Board preferred
scenario 4, and members of the Executive Steering Committee indicated a
preference for hybrid scenario 1, the Governor convened a variety of project
stakeholders including but not limited to: ODOT, City of Portland, Multnomah
County, Metro, The National Association of Minority Contractors, The Soul District
Business Association, Albina Vision Trust, NAACP, and Raimore Construction.
After considering the stakeholder preferred options (scenarios 4, 5 and hybrid 1),
these stakeholders expressed preference for moving forward with Hybrid Option 3,
which included most of the major design elements of Scenario 5 except for
relocation of the Northbound Broadway/Weidler 1- 5 interchange. The stakeholders
assert that Hybrid Option 3 is an opportunity to balance community members'
priorities for the cover design with the need to maintain the project cost, schedule,
and DBE goals; and they also believe that Hybrid Option 3, if independently
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approved by the FHWA and OTC, would be an opportunity to partially address past 
damage to the community; and 

7. Whereas, the Parties have indicated a strong preference for the preliminary technical
conditions of approval for advancing Hybrid Option 3 as the project concept, as more 
particularly described and attached hereto as Exhibit A, which the Parties 
acknowledge are subject to independent approval by the FHWA and the OTC, as
well as any applicable NEPA and land use regulations and processes; and

8. Whereas, the Parties strongly support a highway cover design and planning process
that: ensures the Lower Albina neighborhood is honored and connected, is guided 
by public and community input, is subject to independent review and approval by the 
FHWA through the NEPA process and any applicable local government review, and 
incorporates the principles of equity and inclusion; and 

9. Whereas, the Local Government Partners reaffirm their commitment to Hybrid Option
3, if independently approved by the FHWA and OTC, believing that Hybrid Option 3 
could restore connectivity in the Lower Albina neighborhood, create buildable space, 
and enhance wealth-generating opportunities for the community, particularly for 
displaced residents and businesses with historic connections to Lower Albina, while 
simultaneously addressing the area's transportation needs; and 

10.Whereas, the Parties believe the principles of restorative justice must inform any
redevelopment process in and around Lower Albina and Rose Quarter area and that 
any future agreements regarding land redevelopment should ensure the Project 
reflects a commitment to the principles of restorative justice; and 

11. Whereas, the Parties believe the development vision for the highway cover should
be guided by members of the Albina community, which was harmed by the original 
construction of 1-5, under the authority of the State and Local Government Partners 
who have legal responsibility for the development process, and in partnership with 
other government and community stakeholders. The Parties further believe that this 
development vision should include wealth-building opportunities for members of the 
Albina community who live within or were displaced from the Lower Albina 
neighborhood, which were primarily Black residents and families; and 

12.Whereas, to ensure that the Black community is empowered to help determine the
development vision for the highway cover, the Parties support the drafting of a 
Community Framework Agreement between the City of Portland, ODOT, and other 
state agencies and local jurisdictions as may be necessary, with the participation of 
organizations that represent the Albina community and Black residents. The Parties 
further anticipate that this process will be led by the City of Portland, and that the 
Community Framework Agreement will at minimum identify the roles and 
responsibilities of all involved entities and governments, public/private financing 
options, and other activities to support the highway cover development vision. The 
Parties support full consideration of the Independent Cover Assessment Report and 
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Appendices as a guide for this Community Framework Agreement; and 

13.Whereas, the Parties believe the Project, if independently approved by the FHWA
and OTC, will represent one of the most significant Disadvantaged Business 
Enterprise ("DBE") contracting opportunities in Oregon's history and can set a new 
standard for DBE contracting for large capital projects statewide and the Parties 
support honoring any existing contractual commitments to Disadvantaged Business 
Enterprises in the Rose Quarter area; and 

14. Whereas, the Parties support the relocation and associated relocation planning
efforts of Harriet Tubman Middle School from its current Rose Quarter location along 
1-5. The Parties further acknowledge that, as of the date of this Agreement, such
relocation is in the conceptual stages and no details are yet planned or known and 
that such relocation would be a separate and distinct undertaking from the Project 
and would be under the authority of the Portland Public Schools in consultation with 
the State and the City of Portland; and 

15.Whereas, the Parties recognize that congestion pricing is an important tool for
managing traffic and greenhouse gas emissions in and around the metro region 
and understand that congestion pricing is a key way to address such concerns. The 
Parties further recognize that congestion pricing is a regional issue entailing 
projects and areas out of the Rose Quarter. The Parties support all reasonable 
efforts to move forward with congestion pricing in the Metro region, subject to any 
applicable regulatory constraints, with all reasonable measures taken to manage 
demand, reduce impacts to low-income people, and make revenue available to 
create and support a multimodal system; and 

16.Whereas, the Parties recognize that further Intergovernmental Agreements will be
necessary to engage City of Portland to advance Hybrid Option 3 and effectively 
rescind the City Council Suspend Work directive (July 6, 2020). Such 
Intergovernmental Agreements shall be structured to clearly describe respective 
roles and responsibilities in planning and implementing the Project and pay for 
technical staff time to support the environmental, design, construction, and close 
phases of the Project, as required. The Parties further anticipate that such 
agreements will clearly describe the Project's governance structure, community 
engagement and community agreement processes, as well as approaches to 
ensure cost transparency, regulatory compliance, DBE contracting, and decision­
making protocols; and 

17.Whereas, the Parties recognize that all decisions, actions, or improvements
associated with the Project must be executed solely by those entities with the 
requisite legal and statutory authority and the Parties are each committed to
complying with any applicable state and local government land use rules and laws 
and any applicable, negotiated Community Framework Agreement; that ownership 
of the highway cover structure itself will remain with ODOT for legal and practical 
purposes; that ODOT should determine the appropriate mechanism for 
maintenance of the structure, whether direct maintenance or through a long-term 
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service contract; and that any future real estate or open space development on top 
of the cover would require executing long-term air rights and lease agreements, and 
that any such actions or decisions are subject at all times to applicable local, state, 
and federal laws including but not limited to land use and NEPA processes; 

18.Whereas, the Parties are committed to a fair and unbiased evaluation of Hybrid
Option 3 through the NEPA process and through any other required federal, state, 
or local environmental or land use reviews; and fully recognize that the ability to 
move Hybrid Option 3 forward is dependent upon the results of the independent 
NEPA process, 

19.Whereas, the Parties recognize, honor, and acknowledge that final approval
authority for the design and implementation of a Rose Quarter highway cover rests 
with OTC and the FHWA. The Parties further recognize that Hybrid Option 3 is a 
preliminary design concept and is subject to independent review and approval from 
the FHWA and the OTC. The Parties understand that no design or land use decisions 
or recommendations are made, suggested, or implied by or through this Agreement; 
and 

20.Whereas, the Parties are committed to complying with any applicable federal, state
and local government environmental and land use laws. 

Now therefore, the Parties do understand as follows: 

UNDERSTANDINGS 

The Parties understand that Hybrid Option 3 is a proposed preliminary design modification 
for the highway cover and acknowledge that it remains subject to independent and 
unbiased review and approval by the OTC and the FHWA, subject to NEPA and land use 
processes. Parties have expressed strong collective support for the preliminary technical 
conditions of approval for the Project that are described with Hybrid Option 3 in Exhibit A.

No design or land use decisions or recommendations are made, suggested, or implied by 
or through this Agreement. This Agreement further demonstrates the Parties' strong and 
continuing commitment to effective partnerships with each other, with the communities in 
and previously displaced from the Lower Albina neighborhood, and with the local, state, 
and federal agencies involved in the Project. 

1. Support. The Parties hereby express and memorialize their strong collective
support for continued analysis and review of the Project. No design or land use 
decisions or recommendations are made, suggested, or implied by or through this 
Agreement. The Parties acknowledge and honor that Hybrid Option 3 remains 
subject to independent and unbiased review and approval from the FHWA and the 
OTC. No design or land use decisions or recommendations are made, suggested, 
or implied by or through this Agreement. The Parties agree to act expeditiously to 
negotiate further agreements and/or workplans pertaining to the recitals and 
understandings in this Memorandum of Understanding. 

Page 5 of 9 



EXHIBIT C - PAGE 6 OF 9 

2. Non-Binding Nature of the Agreement. This Agreement is a nonbinding expression
of mutual understanding and intent and shall not be construed as an express or
implied binding commitment to or by any Party. No Party is under any legal
obligation with respect to the understandings provided herein and no binding
commitment of any nature whatsoever shall be implied.

3. Counterparts. This Agreement may be executed in several counterparts (facsimile
or otherwise), all of which when taken together shall constitute one agreement.
Copies of this Agreement so executed shall constitute an original.

4. Entirety. This Agreement and any authorized and attached exhibits embody the
entire mutual understanding between and among the Parties hereto with respect to
their expression of mutual support regarding the Project and supersedes any
previous agreements or understandings between the Parties relating to such
expression of mutual support.

5. No Agency Relationship. No provision of this Agreement is intended to or should be
construed as establishing a business relationship between the Parties, including but
not limited to partnerships, joint-ventures, or agency relationships. Neither shall the
employees, agents, or representatives of any Party be considered employees,
agents, or representatives of any other Party for the purposes of the Oregon Tort
Claims Act ("OTCA"), ORS 30.260 to 30.300, or for any other purpose.

6. No Third-Party Beneficiaries. The named Parties are the only parties to this
Agreement. Nothing in this Agreement gives, is intended to give, or will be
construed to give or provide, any benefit or right, whether directly, indirectly, or

otherwise, to any third persons.

7. Authority to Sign. The signatories to this Agreement attest, represent and warrant
that they have the requisite power and authority to enter into this Agreement on
behalf of their respective governmental entities.

THE PARTIES, by execution of this Agreement, hereby acknowledge that their signing 
representatives are authorized to bind their respective governments and to sign this 
Agreement, have read and understand it, and agree to its terms and conditions. 

SIGNATURE PAGE FOLLOWS 
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CITY OF PORTLAND \1- �n�
Signed ___________ • O_ 

Title Commissioner 

Date 1/12/2022 
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Exhibit A - Project Definition & Initial Technical Conditions 

B D 3 

 
 



 

   
 

    
  

Total land: 7.98 acres (4.11 on-cover acres, 3.47 off-cover acres) 
Development capacity: 1,176,000 gsf 

Hybrid 3 is viewed by the Parties as technically feasible with the following conditions, all of 
which are subject to further review and approval by the FHWA, OTC, and other governmental 
entities, as well as any required land use or NEPA processes: 

1. Impacts and compliance will be evaluated with the City of Portland's Comprehensive Plan,
Transportation Systems Plan, Central City 2035 Plan, Climate Action Plan/Climate Emergency
Declaration.

2. ODOT to begin the southbound off-ramp farther north (i.e., where it begins today) than shown in
the current design, to reduce the impact of highway traffic on city streets.

3. ODOT to shift the 1-5 centerline east and reduce the inner shoulders from 12' to 4' to improve the
approach geometry for the preferred alignment and turning movements at the intersection of
Winning Way/Ramsay, Wheeler, Williams, and the ramp termini.

4. Review implications for the adopted Central City street hierarchy and relocation of the Green
Loop. PBOT to re-evaluate local circulation impacts and the possible need to make Wheeler or
Winning Way/Ramsay 2-way to accommodate truck and/or highway traffic
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5. PBOT to evaluate potential signal phasing and timing changes at the intersection of Winning
Way/Ramsay, Wheeler, Williams, and the ramp termini to best accommodate all modes of traffic

6. PBOT to re-evaluate pedestrian, bicycle, and public transit facilities, as well as potential
operational improvements to transit, through the Rose Quarter area

7. Rose Quarter event access and traffic management to be taken into consideration as all the
above options are evaluated

8. Additional outreach and stakeholder engagement is required

*Project design team supports above; named ODOT or PBOT based on jurisdictional responsibility
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DATE: May 10, 2022 

TO: Director Kris Strickler 

FROM: Brendan Finn, Urban Mobility Office Director 
Megan Channell, Rose Quarter Project Director 
Erik Havig, Statewide Policy and Planning Manager 

SUBJECT: Recommendation to Withdraw April 5, 2021 I-5 Rose Quarter Improvement Project: 
Findings of Compatibility with Acknowledged Comprehensive Plans per Oregon Administrative Rule 
731-015-0075

Requested Action: 
Approve and sign the withdrawal of the April 5, 2021 I-5 Rose Quarter Improvement Project’s 
findings of compatibility per OAR 731-015-0075 on behalf of the Oregon Department of 
Transportation. 

Background: 
The I-5 Rose Quarter Improvement Project (Project) is subject to ODOT’s State Agency Coordination 
Program, which is Division 15 of the Oregon Administrative Rule (OAR) Chapter 731. OAR 731-015-
0075 addresses coordination with local jurisdictions in project development for Class 1 and Class 3 
projects, as defined by federal criteria under the National Environmental Policy Act (NEPA). The 
Project is a Class 3 project, as an Environmental Assessment was the defined level of documentation 
under NEPA. 

By delegation of the Oregon Transportation Commission, you signed the Project’s findings of 
compatibility in compliance with OAR 731-015-0075, as the Project design concept at that time was 
consistent with and was a product of the OTC-adopted I-5 Broadway/Weidler Interchange Facility 
Plan. 

Since the issuance of the April 5, 2021 findings, the proposed design concept for the Project’s highway 
cover is being reevaluated as a result of the OTC-directed Independent Highway Cover Assessment 
and associated community recommendations. Following a set of community workshops held by the 
Independent Highway Cover Assessment team, Governor Kate Brown convened a series of meetings 
with stakeholders in July and August 2021. As a result, a proposed highway cover design concept 
known as “Hybrid 3” was determined to be the design solution that best represented the community 
vision and a “win-win” opportunity to maximize developable land on and around the highway cover in 
a way that would avoid lengthy schedule delays and adverse impacts to the Project’s disadvantaged 
business enterprise and workforce program. In August 2021, the Historic Albina Advisory Board voted 
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on and approved a consensus recommendation to advance the proposed Hybrid 3 highway cover 
design concept to the Oregon Transportation Commission, with support from the Executive Steering 
Committee and the Community Oversight Advisory Committee. ODOT presented the proposed Hybrid 
3 highway cover concept and the Historic Albina Advisory Board’s recommendation to the OTC in 
September 2021, and the Commission directed ODOT to further evaluate the proposed Hybrid 3 cover 
design concept. 

ODOT, in partnership with the Federal Highway Administration, is preparing a Supplemental 
Environmental Assessment to evaluate the impacts of the proposed Hybrid 3 highway cover design 
concept. With this potential modification to the proposed Project design, the Project’s findings of 
compatibility per OAR 731-015-0075 will need to be updated to reflect the proposed design evaluated 
in the Supplemental Environmental Assessment. As such, ODOT staff recommends that the April 5, 
2021 findings of compatibility be withdrawn. 
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Kris Strickler

I-5 Rose Quarter Improvement Project: WITHDRAWAL of Findings of Compatibility with
Acknowledged Comprehensive Plans per Oregon Administrative Rule 731-015-0075

On April 5, 2021, the Director of the Oregon Department of Transportation, by delegation of the Oregon 
Transportation Commission, issued findings of compatibility for the I-5 Rose Quarter Improvement 
Project in compliance with OAR 731-015-0075. 

Staff Recommendation 

Staff recommends that the ODOT Director withdraw the above referenced findings of compatibility. 

 

 

       
                     

Megan Channell 
Rose Quarter Project Director, Oregon Department of Transportation 

              

Erik Havig 
Statewide Policy and Planning Manager, Oregon Department of Transportation 

 

 

      

                  

Brendan Finn 
Urban Mobility Office Director, Oregon Department of Transportation 

ODOT Director Action 

The Director now finds that withdrawal of such findings is appropriate. 

On behalf of the Oregon Department of Transportation and pursuant to a delegation by the Oregon 
Transportation Commission, the findings of compatibility for the I-5 Rose Quarter Improvement Project 
issued pursuant to OAR 731-015-0075 on April 5, 2021, are hereby withdrawn. 

            

Director, Oregon Department of Transportation 



EXHIBIT E - PAGE 1 OF 42

City of Portland Contract# 30008180 

Misc. Contracts and Agreements 
No. 33370/73000-00007431 

INTERGOVERNMENTAL AGREEMENT 
1-5 Rose Quarter Improvement Project

Preliminary Design Review and Coordination 
Key Number - 19071 

THIS AGREEMENT is made and entered into by and between the STATE OF OREGON,
acting by and through its Department of Transportation, hereinafter referred to as "State" or 
"ODOT," and CITY OF PORTLAND, acting by and through its elected officials, hereinafter 
referred to as "City," each herein referred to individually as a "Party" and collectively as the 
"Parties." 

RECITALS 

1. By the authority granted in Oregon Revised Statute (ORS) 190.110, state
agencies may enter into agreements with units of local government for the
performance of any or all functions and activities that a party to the agreement, its
officers, or agents have the authority to perform.

2. On May 5, 201 O, the Portland City Council adopted an Intergovernmental
Agreement with the State for facilitation services on the Central City 2035 NE
Quadrant Plan and 1-5 Broadway/Weidler Interchange Project (Ordinance No
183731).

3. On October 25, 2012, the Portland City Council adopted the NINE Quadrant Plan
and the 1-5 Broadway-Weidler Facility Plan (Resolution No. 36972). The NINE
Quadrant Plan and 1-5 Broadway/Weidler Facility Plan contain a recommended
design concept for the subject 1-5 Rose Quarter Improvement Project (Project).

4. On June 6, 2018, the Portland City Council adopted the Central City 2035 Plan
and Transportation System Plan amendments that include the Project as
conceptualized within the NINE Quadrant and Facility plan (Transportation System
Plan Projects #20119, #20120, #20121) and as evaluated under NEPA as well as
an Action Item (Ordinance No. 189000 and Resolution No. 37360). The Council
adopted action item placed conditions on the City's participation and support for
the Project contingent upon: inclusion of all major elements of the project as
described in the Facility Plan, including bicycle and pedestrian improvements,
development of equity strategies and other efforts that benefit communities
originally impacted by freeway construction, direction for the future use of any
requested City funds on Project elements, and implementation of congestion
pricing and transportation demand management (TOM) strategies.

5. In July 2020, the City Council -issued a Suspend Work directive to all City Bureaus
(July 6, 2020) related to Project work. The suspend work directive was issued due
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to the City's belief that the Project did not fully align with City values as reflected in 
conditions of approval. 

6. In July 2021, as directed by the Oregon Transportation Commission, an
Independent Cover Assessment Team submitted to the State a Final Report with
highway cover design options that promote the redevelopment of the Albina
neighborhood in a manner that creates economic opportunities for area residents
and minority-owned businesses.

7. ln January 2022, Governor Brown and local government partners, which include
City, Metro and Multnomah County elected official representatives, signed a Letter
of Agreement to demonstrate shared understanding and support for the proposed
Hybrid 3 highway cover design concept as part of the Project. The signed Letter of
Agreement is attached as Exhibit A and provides the factual and historical
background of the Project and expresses the parties' mutual understandings
regarding their preference for the proposed Hybrid 3 highway cover design
concept as a modification to the original Project design concept.

8. The State is designing and delivering the Project to improve the safety and
operations of 1-5 between 1-84 and 1-405 by adding auxiliary lanes and shoulders
to 1-5, reconstructing surface streets within the Broadway/Weidler interchange and
improving community connections and reconnecting neighborhood streets to
enhance public spaces and promote economic development opportunities.

9. The State is advancing the evaluation of the proposed Hybrid 3 highway cover
design concept as part of the Project, with a proposed highway cover that can
accommodate up to 3-story buildings and an option for up to 6-story buildings with
additional cost and design constraints, including additional design and technical
and supplemental environmental analyses.

10. The State acknowledges the harms to people of color. especially to the Black
community in Oregon past and present, from the construction of the interstate
highway system. The State is committed to helping address past wrongs by
centering the Project on the voices of the Black community and working
collaboratively and transparently with the Historic Albina Advisory Board (HAAB)
and other partners to create a rejuvenated neighborhood with new community
space and reconnected local streets over 1-5.

11. The State is developing multiple work packages for possible Project construction,
contingent upon the results of the supplemental NEPA process to evaluate the
proposed Hybrid 3 highway cover design concept, including but not limited to Early
Work Packages A, B and C and the Main Construction Package. See Exhibit B
for the anticipated Project schedule and summary of the proposed work packages.

12. The State desires to engage the City's services to perform certain planning and
engineering services in support of the Project's preliminary design phase (defined

2 
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as up to 90% design completion for the Early Work Packages A, B and C and up 
to 30% design completion for the Main Construction Package), as well as services 
supporting the State's supplemental environmental review of the proposed Hybrid 
3 highway cover design concept under NEPA, which is to be prepared 
concurrently with preliminary design. The City will provide services to State 
regarding State's work on City facilities and any modifications to the State's 
system that impact City facilities and this agreement lays out the terms of the 
collaboration. 

13. The Parties desire to enter into this Agreement to provide a reimbursement
process for preliminary engineering services provided by the City as part of the
Project and to define City and State obligations associated with those services.

14. State and City will enter into separate agreements or an amendment to this
agreement in the future to engage City services regarding City review of and
permitting approvals for the State-prepared post-90% final design for the Early
Work Packages and City review of and permitting approvals for State-prepared
post-30% preliminary design for the Main Construction Package, as well as future
construction support, right of way, public utilities, and maintenance and operation
of the constructed Project facilities.

NOW, THEREFORE, the premises being in general as stated in the foregoing Recitals, it
is agreed by and between the Parties hereto as follows: 

TERMS OF AGREEMENT 

1. State is designing the 1-5 Rose Quarter Improvement Project, hereinafter referred to as
the "Project." As part of the Project, City will perform a variety of services for the Project
during the preliminary design and supplemental environmental review phase,
hereinafter referred to as "Services," that are summarized in Recitals Paragraph 12 and
set forth in in greater detail in Exhibit C, attached hereto and by this reference made a
part hereof. For the purpose of this Agreement, "preliminary design" means up to 90%
design completion for the Early Work Packages A, B and C and up to 30% design
completion for the Main Construction Package. The State completed the 60% design
milestone for Early Work Packages A and B prior to the execution of this Agreement
and City support services for the pre-60% design milestone for Early Work Packages A
and B are not included as part of this agreement and are being addressed separately
through the City's Early Assistance development review program.

2. The estimate for the cost of City's Services on the Project is $4,976,320. The State
agrees to reimburse the City's actual direct and related indirect costs of the Project. The
maximum amount that the State shall reimburse the City shall not exceed the "Total
Amount Authorized," as indicated in Exhibit D. If City Services are anticipated to
exceed the Total Amount Authorized, the City will notify State in writing with the cost
estimate to complete the Services and the City will not exceed the Total Amount
Authorized until State approves in writing and this Agreement is amended to increase
the Total Amount Authorized. The Total Amount Authorized includes compensation for

3 
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Services provided by the City from January 1, 2019 to July 5, 2020, and related 
expenses, as well as Services provided by the City after the Execution Date of this 
Agreement (as defined in Terms of Agreement Paragraph 12, below). 

3. State and City shall work together to define jurisdictional design authority on the City
streets within the Project area to inform the appropriate design standards. Except as
otherwise provided under Terms of Agreement Paragraphs 6 and 7, below, State
design standards shall be used on facilities under State jurisdiction and City design
standards shall be used on facilities under City jurisdiction. For facilities other than
those covered by Terms of Agreements Paragraph 7, below, State and City shall work
together to define appropriate design standards and collectively develop safe and
reasonable design exceptions in areas of transition between State and City jurisdiction.

4. State and City shall work together to define jurisdictional authority for traffic signals and
Intelligent Transportation System (ITS) equipment within the Project area, including
identification of the public body that will own and be responsible for traffic signal and
ITS equipment operations.

5. State and City shall work together to engage the community throughout the preliminary
design and supplemental environmental review phase, including inclusive engagement
of community-based organizations and community stakeholders, and collectively utilize
the community input to inform Project design. State will lead the Project's community
engagement and public outreach, including ongoing coordination and meetings with the
HAAB and COAC and applicable subcommittees, with support from the City, as further
described in Exhibit B.

6. Except as provided in Terms of Agreement Paragraph 7, below, Plans and
Specifications for the Project are being prepared according to ODOT Standards unless
State and City agree in writing to apply City standards for specific project components.

7. Americans with Disabilities Act Compliance:

a. Both Parties shall ensure that the Project and all component activities
comply with Section 504 of the Rehabilitation Act of 1973 and the
Americans with Disabilities Act of 1 990 as amended (together, "ADA"),
including ensuring that all plans for future design or construction of
pedestrian, bicycle, and transit routes and facilities will result in ADA­
compliant facilities and improvements. The Project design shall
include temporary pedestrian routes through or around any work zone,
consistent with the applicable standards identified in Paragraphs 7.b
and 7.c below.

b. ODOT standards will be utilized to assess and ensure that Project
facilities on or along any State highway are in compliance with the
ADA, including ensuring that all sidewalks, curb ramps, and
pedestrian-activated signals meet current ODOT Highway Design
Manual standards.
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c. Except as otherwise provided in Paragraph 7.b above, Project
sidewalks, curb ramps, and pedestrian-activated signals on City
facilities will comply with City's ADA standards. City shall ensure that
temporary pedestrian routes are provided through or around any
Project work zone created by the City in the performance of work
under this Agreement. Any such temporary pedestrian route shall
include directional and informational signs, comply with City ADA
standards, and include accessibility features equal to or better than
the features present in the existing pedestrian facility. City shall also
ensure that advance notice of any temporary pedestrian route is
provided in accessible format to the public, people with disabilities,
and disability organizations at least 1 O days prior to the establishment
of any work zone.

8. The State Project Director, or their designee, and City Project Manager shall be
responsible for coordinating all aspects of their respective work scopes for the Project
and all the respective employees, consultants and contractors assigned to the Project.
The State Project Director, or their designee, and City Project Manager shall ensure
that the Project and tasks related thereto are completed expeditiously and
economically, and are consistent with the requirements of this Agreement. Refer to
Exhibit B for the State's Project work plan and schedule of deliverables and review
periods.

9. I t  is understood by both Parties that a project of this size and complexity will raise issues
requiring speedy resolution. In the event of any issues or disputes between the City and
State, it is understood by both Parties that the dispute shall be referred for resolution
as follows ("Issue Resolution"):

a. Refer the dispute to the City Project Manager and State's Deputy
Project Director, who shall make a good faith effort to resolve it;

b. If unresolved, refer it to the City Policy Planning and Projects Group
Manager or designee and State Project Director or designee, who
shall make a good faith effort to resolve it for resolution;

c. If unresolved, refer it to the City's PBOT Director or designee and to
Urban Mobility Office Director or designee for resolution;

d. I f  unresolved, refer i t  to the City's Commissioner-in-Charge of 
Transportation and State's Director or designee for resolution. 

In the event that any of the issues or disputes relating to facilities owned and maintained 
by City bureaus other than the Bureau of Transportation, the corresponding Bureau 
Project Manager, Bureau Director, and/or Commissioner-in-Charge will participate in 
resolving the issue with City's Project Manager in a liaison role. 
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10. The State and City shall work together on coordinating the Project design as it relates
to the City's separate and distinct Broadway-Weidler Corridor Project. The City's
Broadway-Weidler Corridor Project includes roadway and striping modifications to
Broadway and Weidler immediately east and west of the Project area. The City shall be
responsible for communicating all Broadway-Weidler Corridor Project information to the
State.

11. The State shall have primary responsibility for initiating, preparing and accomplishing
the supplemental environmental review for the Project, in coordination with the FHWA.
The supplemental environmental review documents are subject to independent review
and approval by the FWHA. It is understood, however, that the City will have an
opportunity to review the supplemental environmental assessment and provide
comment to the State and FHWA and that the State and City agree to utilize their best
efforts to this end.

12. The State shall have primary responsibility for initiating and accomplishing the
preliminary design and design plans for the Project. It is understood, however, that the
accomplishment of this end product will require cooperative efforts of both Parties and
State and the City agree to utilize their best efforls to this end.

13. This Agreement becomes effective on the last date all required signatures are obtained
(Execution Date) and terminates on July 31, 2024.

CITY OBLIGATIONS 

1. City shall complete the Services listed in Exhibit C, using the City staffing plan as listed
in Exhibit D, which is attached hereto and incorporated herein by this reference.

2. City's Project Manager for this Project is Sharon Daleo, PE, 1120 SW 5th Avenue, Suite
1331, Portland, OR 97204, 503-823-8818, Sharon.Daleo@portlandoregon.gov, or
assigned designee upon individual's absence. City shall notify the other Party in writing
of any contact Information changes during the term of this Agreement.

3. City's Project Manager and other appropriate City staff shall actively participate in
technical design team meetings, including the Project's Technical Leadership Team
and design subteam meetings, support field investigations, and provide timely review
of Project documents in order to maintain the Project schedule. The City Project
Manager or other appropriate City staff shall promptly report to the Project team any
potential conflicts or issues of concern perceived by City with respect to the Project.

4. City's Project Manager will coordinate with a Technical Resource Team at the City
that will perform the technical reviews of supplemental environmental and preliminary
engineering design documents and plans that cover or impact City facilities.
Members of this team shall be made available for meetings with State to discuss
design plans and comments. State anticipates that the City will review plans for any
element within the City ROW and modifications to the State's system that impact City
facilities. City shall provide staff within the Technical Resource Team that will review
and collaborate with State on a traffic management plan.
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5. City's Project Manager will manage all technical reviews by City staff, serve as the
liaison to other bureaus within the City, and assist and support the State and Project
staff in briefings and presentations to City commissions, committees, boards and
councils. City Project Manager will be responsible for consolidating and submitting one
set of City comments on Project deliverables to the State and addressing any conflicting
City comments in best effort prior to submitting to the State.

6. City Project Manager will be responsible for identifying presentations to City
commissions, committees, boards, and councils and will lead the scheduling and
coordination of these City briefings and presentations in support of the Project's Public
Involvement and Communication plans.

7. City Policy Planning and Projects Group Manager shall actively participate in the Project
Management Group (PMG) meetings and provide timely review of Project documents
in order to maintain the Project schedule.

8. The City shall utilize Procore, the State's project delivery platform for the Project, to
collaborate on and submit deliverables, documents and comments. The use of Procore
does not require users to purchase or maintain their own licenses. The City shall adhere
to the requirements of the Project's External User Roles, Responsibilities ("EURR") for
Procore, and each individual user, or "Account Holder," that needs access must agree
to the Terms and Conditions of use set forth in the External User Access Agreement
("EUAA") prior to entry into the Proco re system. City shall promptly send notice to State
to remove Procore access for Account Holders that are no longer employed,
reassigned, or that otheiwise no longer need access to Procore for the Project. State
or its designated contractor is not responsible for any damage that may occur due to
error, omission, lack of timeliness, or any other cause, of the information contained on
Procore. State or its designated contractor does not assume any responsibility for
information added to the site by the users. State or its designated contractor disclaims
any liability arising from interferences or interruptions, viruses, telephone faults,
malicious damage by third parties, electronic system downtime, overloading of the
Internet, or any cause beyond the control of the State or its designated contractor. State
or its designated contractor reserves the right to temporarily suspend access to
Procore, without notice, due to maintenance, repair, or any other reason deemed
necessary for the proper functioning of the Procore system.

9. City shall lead the preparation of the scope of work for the future highway cover land
use, programming and development process and development of a Community
Framework Agreement, in consultation with the State, to ensure the highway, local
streets and resulting land parcels within the Project area are coordinated. The State
shall reimburse the City to prepare the scope of work for the highway cover use and
development process and Community Framework Agreement, however, it shall be the
City's full responsibility to lead, implement and fund the activities and process
articulated within the scope of work, following State's approval of the scope of work.
Regard less of the City-led highway cover land use and programming process, the State
will retain ownership of the highway cover structure and the new land created on the
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highway cover structure. Due to span length and site constraints, design of the highway 
cover structure would constrain building size, location, type and use on portions of the 
cover. Subject to the outcome of the NEPA process, the State anticipates that buildings 
of up to three stories can be accommodated throughout the highway cover. Also subject 
to the outcome of the NEPA process, buildings of up to six stories may be able to be 
accommodated, with additional cost and design constraints, where span lengths are 
shorter than 80 feet. 

10. City shall keep accurate cost accounting records. City shall prepare and submit
itemized, progress quarterly invoices directly to State's Urban Mobility Office Contract
Invoice account at UMOcontractinvoices@odot.oregon.gov, with a copy to the State's Project
Director at megan.channell@odot.oregon.gov and the State's Project Resident Engineer -
Consultant Projects at kerry.werner@odot.oregon.gov, for review and approval. Such
invoices will be in a form identifying the Project, the Agreement number, the invoice
number or the account number or both, and will itemize all expenses identified in Exhibit
D for which reimbursement is claimed.

11. City shall not enter into any subcontracts for any of the work under this Agreement
without obtaining prior written approval from State.

12. City shall comply with all federal, state, and local laws. regulations, executive orders
and ordinances applicable to the work under this Agreement, including, without
limitation, the provisions of ORS 279C.505, 279C.515, 279C.520, 279C.530 and
279B.270 incorporated herein by reference and made a part hereof. Without limiting
the generality of the foregoing, City expressly agrees to comply with (i) Title VI of Civil
Rights Act of 1964; (ii) Title V and Section 504 of the Rehabilitation Act of 1973: (iii) the
Americans with Disabilities Act of 1990 and ORS 659A.142, as amended ; (iv) all
regulations and administrative rules established pursuant to the foregoing laws; and (v)
all other applicable requirements of federal and state civil rights and rehabilitation
statutes, rules and regulations.

13. All employers, including City, that employ subject workers who work under this
Agreement in the State of Oregon shall comply with ORS 656.017 and provide the
required Workers' Compensation coverage unless such employers are exempt under
ORS 656.126. Employers Liability insurance with coverage limits of not less than
$500,000 must be included. City shall ensure that each of its contractors complies with
these requirements.

14. City shall perform the services under this Agreement as an independent contractor and
shall be exclusively responsible for all costs and expenses related to its employment of
individuals to perform the work under this Agreement, including, but not limited to,
retirement contributions, workers compensation, unemployment taxes, and state and
federal income tax withholdings.

15. City shall require its contractor(s) and subcontractor(s) that are not units of local
government as defined in ORS 190.003, if any, to indemnify, defend, save and hold
harmless the State of Oregon, Oregon Transportation Commission and its members,
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Department of Transportation and its officers, employees and agents from and against 
any and all claims, actions, liabilities, damages, losses, or expenses, including 
attorneys' fees, arising from a tort, as now or hereafter defined in ORS 30.260 (Claims), 
to the extent such Claims are caused, or alleged to be caused by the negligent or willful 
acts or omissions of City's contractor or any of the officers, agents, employees or 
subcontractors of the contractor. It is the specific intention of the Parties that State shall, 
in all instances, except to the extent Claims arise from the negligent or willful acts or 
omissions of the State, be indemnified from and against all Claims caused or alleged 
to be caused by the contractor or subcontractor. 

16.Any such indemnification shall also provide that neither City's contractor and
subcontractor nor any attorney engaged by City's contractor and subcontractor shall
defend any claim in the name of the State of Oregon or any City of the State of Oregon,
nor purport to act as legal representative of the State of Oregon or any of its agencies,
without the prior written consent of the Oregon Attorney General. The State of Oregon
may, at anytime at its election assume its own defense and settlement in the event that
it determines that City's contractor is prohibited from defending the State of Oregon, or
that City's contractor is not adequately defending the State of Oregon's interests, or that
an important governmental principle is at issue or that it is in the best interests of the
State of Oregon to do so. The State of Oregon reserves all rights to pursue claims it
may have against City's contractor if the State of Oregon elects to assume its own 
defense.

17. City acknowledges and agrees that State, the Oregon Secretary of State's Office1 the
federal government, and their duly authorized representatives shall have access to the
books, documents, papers, and records of City which are directly pertinent to the
specific Agreement for the purpose of making audit, examination, excerpts, and
transcripts for a period of six (6) years after expiration or termination of this Agreement.
Copies of applicable records shall be made available upon request. Payment for costs
of copies is reimbursable by State.

18. City certifies and represents that the individual signing this Agreement has been
authorized to enter into and execute this Agreement on behalf of City, under the
direction or approval of its governing body, commission, board, officers, members or
representatives, and to legally bind City.

STATE OBLIGATIONS 

1. State shall manage, schedule, and facilitate design subteam meetings for State and
City to collaborate and develop assumptions for the preliminary engineering design
documents as further laid out in Exhibit B.

2. State shall submit to the City copies of preliminary engineering design documents for
City to review and comment at the relevant 30%, 60% and 90% stages for each
preliminary design work package and participate in other Project coordination as further
laid out in Exhibits B and C. State will prepare and submit City permitting and design
review checklists with each design submittal to the City.
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3. State shall submit comment response of all supplemental environmental and
preliminary engineering design documents for City to review and inform subsequent
design phase as further laid out in Exhibit B.

4. State shall commit to working collaboratively with the City in decision-making during
design development for surface street and ROW facilities within City jurisdiction,
including but not limited to highway covers, urban design, multimodal design, multi-use
paths, and new highway crossings, and as further laid out in the Project governance
structure in Exhibit B.

5. State shall be responsible for developing and managing the Project's Public
Involvement and Communications Plan. The State and City shall collaborate on
implementation of and future refinements to this Plan.

6. State shall continue to manage the Project governance structure, as further laid out in
Exhibit B, to promotes diverse representation of community members, community­
based organizations, businesses, and institutions to share in Project design
development.

7. The State shall provide City access to Procore, the project delivery platform used to
manage all aspects of the Project, including document and deliverable submittals and
collaboration. The Project utilizes automated workflows and document control within
Procore to manage requests for information and submittals. The use of Procore does
not require users to maintain their own licenses.

8. In consideration for the services performed, State agrees to pay City within forty-five
(45) days of receipt and approval by State of any City-submitted Project invoice, up to
a maximum amount of $4,976,320 (the Total Amount Authorized, as identified in
Exhibit D). The maximum amount includes reimbursement for actual work performed

I 
for actual staff time costs and all expenses, including travel expenses. Travel expenses
shall be reimbursed to Agency in accordance with the current State of Oregon
Department of Administrative Services' rates.

9. State will manage the process to obtain all necessary City permitting information related
to the relevant 30%, 60% and 90% design phases for the Project, whether the permits
and information are obtained by its consultants or construction contractors.

10. State shall continue best efforts with City during preliminary engineering regarding
avoiding or mitigating impacts to Portland Streetcar services that may be expected
during Project construction and finding the most cost effective solution for continued
Portland Streetcar operations during construction.

1 1 .  State shall provide the City with the technical analysis of the structural capacity of the 
highway cover and associated design constraints for the City's use in leading the 
highway cover use determination process as part the Community Framework 
Agreement. 
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12. State certifies, at the time this Agreement is executed, that sufficient funds are available
and authorized for expenditure to finance costs of this Agreement within State's current
appropriation or limitation of the current biennial budget.

13. State's contact for this Agreement is the State Project Director, Megan Channell, 123
NW Flanders Street, Portland, OR 97209, 971-233-6510,
megan.channell@odot.oregon.gov, or assigned designee upon individual's absence.
State shall notify the other Party in writing of any contact information changes during
the term of this Agreement.

GENERAL PROVISIONS 

1. This Agreement may be terminated by mutual written consent of both Parties.

2 . State may terminate this Agreement upon giving thirty (30) days notice in writing to the
City, or at such later date as may be established by State, under any of the following
conditions:

a. If City fails to provide services called for by this Agreement within
the time specified herein or any extension thereof.

b. If City fails to perform any of the other provisions of this Agreement,
or so fails to pursue the work as to endanger performance of this
Agreement in accordance with its terms, and after receipt of written
notice from State fails to correct such failures within ten {10) days or
such longer period as State may authorize.

c. If State fails to receive funding, appropriations, limitations or other
expenditure authority sufficient to allow State, in the exercise of its
reasonable administrative discretion, to continue to make payments
for performance of this Agreement.

d. If federal or state laws, regulations or guidelines are modified or
interpreted in such a way that either the work under this Agreement
is prohibited or State is prohibited from paying for such work from
the planned funding source.

3. City may terminate this Agreement upon giving thirty (30) days notice in writing to the
State, or at such later date as may be established by City, under any of the following
conditions:

a. If State fails to perform the provisions of this Agreement, or so fails
to pursue the work as to endanger performance of this Agreement
in accordance with its terms, and after receipt of written notice from
City fails to correct such failures within ten (10) days or such longer
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period as City may authorize. 

b. If federal or state laws, regulations or guidelines are modified or
interpreted in such a way that either the work under this Agreement
is prohibited.

4. If this Agreement is terminated prior to fulfillment of the terms stated herein, the City
shall be reimbursed by the State only for actual expenses, both direct and indirect,
incurred prior to the date of termination.

5. Any termination of this Agreement shall not prejudice any rights or obligations accrued
to the Parties prior to termination.

6. If any third party makes any claim or brings any action, suit or proceeding alleging a tort
as now or hereafter defined in ORS 30.260 ("Third Party Claim") against State or City
with respect to which the other Party may have liability, the notified Party must promptly
notify the other Party in writing of the Third Party Claim and deliver to the other Party a
copy of the claim, process, and all legal pleadings with respect to the Third Party Claim.
Each Party is entitled to participate in the defense of a Third Party Claim, and to defend
a Third Party Claim with counsel of its own choosing. Receipt by a Party of the notice
and copies required in this paragraph and meaningful opportunity for the Party to
participate in the investigation, defense and settlement of the Third Party Claim with
counsel of its own choosing are conditions precedent to that Party's liability with respect
to the Third Party Claim.

7. With respect to a Third Party Claim for which State is jointly liable with City (or would
be if joined in the Third Party Claim), State shall contribute to the amount of expenses
(including attorneys' fees), judgments, fines and amounts paid in settlement actually
and reasonably incurred and paid or payable by City in such proportion as is appropriate
to reflect the relative fault of State on the one hand and of City on the other hand in
connection with the events which resulted in such expenses, judgments, fines or
settlement amounts, as well as any other relevant equitable considerations. The relative
fault of State on the one hand and of City on the other hand shall be determined by
reference to, among other things, the Parties' relative intent, knowledge, access to
information and opportunity to correct or prevent the circumstances resulting in such
expenses, judgments, fines or settlement amounts. State's contribution amount in any
instance is capped to the same extent it would have been capped under Oregon law,
including the Oregon Tort Claims Act, ORS 30.260 to 30.300, if State had sole liability
in the proceeding.

8. With respect to a Third Party Claim for which City is jointly liable with State (or would
be if joined in the Third Party Claim), City shall contribute to the amount of expenses
(including attorneys' fees), judgments, fines and amounts paid in settlement actually
and reasonably incurred and paid or payable by State in such proportion as is
appropriate to reflect the relative fault of City on the one hand and of State on the other
hand in connection with the events which resulted in such expenses, judgments, fines
or settlement amounts, as well as any other relevant equitable considerations. The

12 
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relative fault of City on the one hand and of State on the other hand shall be determined 
by reference to, among other things, the Parties' relative intent, knowledge, access to 
information and opportunity to correct or prevent the circumstances resulting in such 
expenses, judgments, fines or settlement amounts. City's contribution amount in any 
instance is capped to the same extent it would have been capped under Oregon law, 
including the Oregon Tort Claims Act, ORS 30.260 to 30.300, if it had sole liability in 
the proceeding. 

9. The Parties shall attempt in good faith to resolve any dispute arising out of this
Agreement. In addition, the Parties may agree to utilize a jointly selected mediator or
arbitrator (for non-binding arbitration) to resolve the dispute short of litigation.

10. The Parties agree that the Project, including all sidewalks, curb ramps, and pedestrian­
activated signals, will be designed according to current ODOT Highway Design Manual
standards where ODOT has design jurisdiction. The Parties further agree that all
Project sidewalks, curb ramps, and pedestrian-activated signals will be designed using
ODOT Standard Drawings, and that the ODOT Design Exception process will be
followed for any sidewalk, curb ramp, or pedestrian-activated signal that cannot be
designed to the ODOT standards where ODOT has design jurisdiction. City Standards
and the City's Design Exception process will be followed where the City has design
jurisdiction. See Terms of Agreement Paragraphs 3 and 4 regarding process for
defining jurisdictional design authority. The Project design will include temporary
pedestrian routes through or around any work zone. Parties agree to collaborate on a
process for designing temporary pede1?Jrian and bicycle routes required during Project
construction.

11. State and City are the only Parties to this Agreement and, as such, are the only Parties
entitled to enforce its terms. Nothing in this Agreement gives or shall be construed to
give or provide any benefit, direct, indirect or otherwise to third persons unless such
third persons are expressly identified by name and specifically described as intended
to be beneficiaries of its terms.

12. This Agreement may be executed in several counterparts (facsimile or otherwise) all of
which when taken together shall constitute one agreement binding on all Parties,
notwithstanding that all Parties are not signatories to the same counterpart. Each copy
of this Agreement so executed shall constitute an original.

13. This Agreement and attached exhibits constitute the entire agreement between the
Parties on the subject matter herein. There are no understandings, agreements, or
representations, oral or written, not specified herein regarding this Agreement. No
waiver, consent, modification or change of terms of this Agreement shall bind either
Party unless in writing and signed by both Parties and all necessary approvals have
been obtained. Such waiver, consent, modification or change, if made, shall be effective
only in the specific instance and for the specific purpose given. The failure of State to
enforce any provision of this Agreement shall not constitute a waiver by State of that or
any other provision.
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THE PARTIES, by execution of this Agreement, hereby acknowledge that their signing 
representatives have read this Agreement, understand it, and agree to be bound by its 
terms and conditions. 

This Project is in the 2018�2021 Statewide Transportation Improvement Program (STIP), 
(Key #19071) that was adopted by the Oregon Transportation Commission on July 20, 
2017 (or subsequently by amendment to the STIP). 

Signature Page to Follow 
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THE PARTIES, by execution of this Agreement, hereby acknowledge that their signing
representatives have read this Agreement, understand it, and agree to be bound by its 
terms and conditions. 

CITY OF PORTLAND, by and through its
elected officials     
   
   



APPROVED AS TO FORM 

    

      
 





City Contact: 
Sharon Daleo 
1120 SW 5th Avenue, Suite 1331 
Portland, OR 97204 
503-823-881 8
Sharon.Daleo@portlandoregon.gov
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STATE OF OREGON, by and through
its Department of Transportation 

    


 





APPROVAL RECOMMENDED 

       



  
 

APPROVED AS TO LEGAL 
SUFFICIENCY 

 




State Contact: 
Megan Channell 
123 NW Flanders 
Portland, OR 97209 
971-233-651 0
Megan .channell@odot.oregon.gov
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Exhibit B 
Project Schedule and Description of Work Packages 

I. Introduction
This schedule and description of work packages is intended to guide ODOT and the
City through the preliminary design and supplemental environmental review phase of
the I-5 Rose Quarter Improvement Project. The supplemental environmental review
phase includes an evaluation of the proposed Hybrid 3 highway cover design.
Preliminary design is defined as up to 90% design completion for the Early Work
Packages A, B and C and up to 30% design completion for the Main Construction
Package. The preliminary design milestones for City services include:

- Early Work Package A: 60% - 90% design development
- Early Work Package B: 60% - 90% design development
- Early Work Package C: 30% - 90% design development
- Main Construction Package: 30% design development

II. Deliverables and Schedule

The preliminary design phase includes all activities necessary to develop and approve 
up to 90% design completion for the Early Work Packages A, B and C and up to 30% 
design completion for the Main Construction Package. The supplemental environmental 
review phase is concurrent with the preliminary design phase. 
ODOT and the City agree that the dates shown in Table 1 below constitute the intended 
schedule for advancing and completing the Project’s preliminary design phase. 
Anticipated dates may change as the Project progresses. ODOT will keep the City 
informed of revised milestone deliverable submittal dates beyond what is presented in 
the schedule graphic and table below.  

In addition to the major milestone deliverables listed in the table below, additional 
deliverables will include various other design technical reports and memoranda that 
support the primary deliverables, with an expected 10 business day review period by 
the City. ODOT commits to providing responses to the City’s submitted review 
comments, with an expected response time of 3-4 weeks depending on the volume of 
comments received. 
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Table 1: Deliverable Schedule 

Task / Deliverable Completion Date 
Main Construction 
Package 

Draft 30% Design June 2023 

Final 30% Design November 2023 

Early Work Package A 30% Design* Complete (July 2021) 

60% Design* Complete (January 2022) 

90% Design July 2022 

Early Work Package B 30% Design* Complete (July 2021) 

60% Design* Complete (March 2022) 

90% Design September 2022 

Early Work Package C 30% Design August 2022 

60% Design December 2022 

90% Design May 2023 

Supplemental
Environmental 
Assessment 

Technical Report 
Preparation Completion 

June 2022 

Publish Supplemental 
Environmental 
Assessment (30-day 
public comment period) 

September 2022 

Anticipated NEPA 
decision (FHWA) 

January 2023 

Note: The State completed the 60% design milestone for Early Work Packages A and B 
prior to the execution of this Agreement. City support services for the 30% and 60% 
design milestones for Early Work Packages A and B are not included as part of this 
agreement and are being addressed separately through the City’s Early Assistance 
development review program. 

III. Description of Work Packages for Preliminary Design Phase

The following descriptions and illustrations reflect the preliminary design for the Project 
work packages. The work packages are being designed for future construction, pending 
completion of the updated environmental review process and preliminary design phase 
completion. 
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Early Work Package A – Preliminary Design Phase, Key Features: 
- I-5 mainline improvements at the I-5 / I-405 interchange
- I-5 safety improvements to I-405 and Greeley Ave off ramps
- I-5 northbound retaining walls

Early Work Package B – Preliminary Design Phase, Key Features: 
- I-5 mainline improvements south of I-5 / I-84 interchange
- I-5 safety improvements to I-84 and Morrison Bridge off-ramps
- I-5 retaining walls (northbound and southbound)
- Bridge barrier rail and Phase 1 seismic retrofits

Early Work Package C – Preliminary Design Phase, Key Features: 
- I-5 mainline improvements and early work in central Project area prior to Main

Construction Package

Main Construction Package – Preliminary Design Phase, Key Features: 
- Highway Cover
- Local street improvements
- I-5 mainline improvements within highway cover area

IV. Project Governance Structure and Technical Subteam Meetings

Parties will work together collaboratively within the Project’s governance structure, as 
established by the State and illustrated below: 
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• Oregon Transportation Commission: Makes final Project decisions
• Project Leadership: ODOT leadership provides high-level guidance, advises the

OTC and informs major decisions related to the Project’s design and construction,
and coordinates with City leadership on decisions.

• Historic Albina Advisory Board: Represents community values and interests of
the historic Albina neighborhood and works collaboratively to shape Project
outcomes for the maximum benefit of the project and community.

• Community Oversight Advisory Committee: Reviews and provides feedback on
the CM/GC’s DBE and workforce programs and practices.

• Project Management Group: Recommends Project actions/decisions,
elevates recommendations to Project Leadership as appropriate. (Invitees: ODOT,
FHWA, Metro, TriMet, PPS, City)

• Technical Leadership Team: Works through technical design and construction
issues, Project analysis, and recommends technical decisions (Invitees: ODOT,
FHWA, Metro, TriMet, PPS, City)

• Subteams (Technical, DBE/Workforce, Public Engagement/Communications):
Conducts day-to-day project development activities (Invitees: ODOT, FHWA, Metro,
TriMet, PPS, City)

• Federal Decisions/Approvals: NEPA Process and Documentation,
Funding/Financing Plan, Contract Documents, DBE/Workforce Program

Parties will work together collaboratively through the following project management and 
technical subteams: 

Technical Subteam Meetings 
Traffic Operations 
Vissim Meetings 
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Local Streets 
Freeway 
Utilities/Drainage 
Structures 
Urban Design 
Transit 
Design Integration 
Technical Leadership Team (TLT) 
Project Management Group (PMG) 

Technical Focus Group Meetings (occurs as needed) 
ITS 
MOT 
Signing 
Fire, Life, Safety 
Streetcar 
Active Transportation 
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Exhibit C 
Description of Services Provided by City 

City shall perform the following activities for the work packages described in Exhibit A 
through services associated with supplemental environmental review and Preliminary 
Engineering, by July 2024: 

A.City Staffing Plan. The City shall provide the staff and services necessary to
review, provide comment on, and identify revisions to the supplemental
environmental review and preliminary design deliverables to assist the State in
completing the environmental and preliminary engineering phase of the Project on
budget and in accordance with the Project schedule. During the Project, the City
shall make available the persons identified in Exhibit D. The Parties recognize
that these persons and attendant services will be adjusted and allocated as
necessary and reasonable to fulfill the purpose of this Agreement. The Parties
agree that this Staffing Plan may be modified to include the service needs during
supplemental environmental review and preliminary design phase of the Project
and as may be necessary.

B. Ensuring No Adverse Effects to City. The City's services to review, provide
comment on, and identify revisions to the supplemental environmental review
and preliminary design deliverables are intended to ensure: (1) that the City's
facilities and operations within the public right-of-way are adequately provided
for; (2) that the City's facilities and operation outside the public right-of-way are
not adversely affected; (3) that transit, bicycle, pedestrian streetcar, and
vehicular traffic is adequately provided for; (4) that public health, safety, and
welfare, including without limitation aesthetic, environmental, and commercial
values, are not adversely affected; and (5) as we work toward these goals,
monitor that the project contributes to a Portland that is more equitable and that
has a smaller carbon footprint.

C. Compensation. The City’s compensation for services provided under this
Agreement shall be broken down into at least two (2) parts: (1) Environmental
(Environmental Assessment); and (2) Preliminary Engineering (to 90% design for
Early Work Packages A, B and C and to 30% design for Main Construction
Package). Compensation for future phases (Final Design, Construction, Close
Out phases and any permitting fees) would be handled through a separate
agreement or incorporated into this Agreement by amendment.

The City’s compensation for services are detailed in Exhibit D, up to the Total
Amount Authorized identified in Exhibit D.

The Parties agree that line item budgets for each task / deliverable milestone, per
Exhibits B and D, may be reallocated between City Bureaus within this
Agreement without further amendment, when approved by the City and State
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Project Managers and affected City Bureau Directors so long as the overall 
approved budget amount for the respective deliverable milestone in this 
Agreement is not exceeded. 

D. Community Relations. City will provide sufficient staff to support State-led
public involvement and communications tasks including but not limited to the
following:

• Project advisory committees

• Open Houses, Workshops, and Other Public Meetings

• Preparation meetings for public meetings

• Strategy & messaging development in support of the Public Involvement and

Communications Plan

• Review and dissemination of public involvement and communications

materials

C. Betterments/Cost Sharing. The City agrees that it shall specify and provide or
pay costs for any Betterments that are incorporated into the Project at the
request of the City and approved by the State. The Parties shall, through
amendment of this Agreement, negotiate the work scope and cost of such
Betterments prior to State proceeding with the design and construction of such
Betterments. As used in this Agreement, "Betterment" means replacement of
existing infrastructure with new where the infrastructure is beyond its useful life;
or replacement with a kind, size or type of infrastructure facility that differs from
that existing as of the commencement of this Agreement. If the facility is near the
end of its useful life, the Parties agree to engage in a process to determine which
portion of cost is considered a “Betterment” relative to the portion of expended
useful life when compared to the entire useful life.

D. City Staff. City shall assign the following personnel to the Project:

1. City Project Manager
2. City Project Planners(s)
3. City Project Engineer(s)
4. City Civil and Traffic Engineer(s)
5. City Structural Engineer(s)
6. Tree Inspector(s)
7. Bureau Project Coordinator(s) for each of the following: Portland Water

Bureau (PWB), Bureau of Environmental Services (BES), Bureau of
Development Services (BDS), Bureau of Planning and Sustainability
(BPS), and the Bureau of Parks and Recreation (PP&R)
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E. City Services General. Each City bureau or agency with Code authority or other
responsibility over the Project shall provide to the State the following services:

1. Supply copies of all available file data on all existing facilities as
requested by the State for the Project, existing infrastructure file data will
only be provided in accordance with the Bio Terrorism Act of 2002 Public
Law 107-188, EPA Title 42, Section 300i-2, and ORS 192.502(33), as
applicable. The City has found the completeness and accuracy of this file
information to be inadequate when used as the sole basis for design and
construction purposes and recommends verification before incorporation
into any final design. Any reliance on the data by State shall be at its own
risk.

2. Supply necessary City permitting requirements related to the 30%, 60%
and 90% design phases for the Project, in substantial conformance with
Exhibit D. City shall review, comment on, identify revisions and approve
permitting documents to issue applicable permits for each individual work
package, per the City’s scope of services described in Exhibits C and D,
to allow for future construction of early work packages and the main
construction package based on the schedule provided in Exhibit B.

3. City shall assist in the State’s development of the Highway Cover Design
Criteria for the highway cover structure to ensure that future building
development on the cover is compatible with existing and/or amended
City requirements. See City Obligations Paragraph 9 for highway cover
development design criteria.

4. City shall support the development of an arts program for the Project in
collaboration with the community and other local partners.

5. Review, provide comments, identify revisions, as necessary, to the
Project plans as provided for in this Agreement. All comment submittals
from the City must be provided to the State in the State’s requested
comment log format via Procore. Plan sheets with redlines and
comments may be submitted in addition for clarification, but the
comments must be entered in the comment log via Procore to be
considered. City shall submit one consolidated comment log to the State
for each of the deliverable reviews.

6. Regularly attend, prepare for, and actively participate in relevant
technical design subteam meetings, to be hosted by the State at the
Project office at 240 N. Broadway, Portland, OR 97227 and/or made
available in a virtual format. The City Project Manager is responsible for
assigning City staff to each of the design subteams, in consultation with
the State.

7. The City Project Manager shall coordinate comments from all City
bureaus and shall assist in resolution of all Project issues raised by any
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City bureau prior to submitting the consolidated set of comments to the 
State. 

8. Cooperate fully with the City's Project Manager, State's Project Manager,
and City and State designated representatives as reasonably necessary
to assist in the timely and proper completion of the Project deliverables.

(i) Portland Bureau of Transportation ("PBOT").

1. Major Projects and Partnerships (MPP) Division. Under the coordination of
the City's Project Manager, MPP shall provide services as described below:

(a) Act as the lead City agency in carrying out the City's obligations
and exercising the City's rights under this Agreement.

(b) Provide as necessary, services of the City's Project Manager and
other positions as identified in the Agreement.

(c) Assist in and coordinate all plan reviews.

(d) Assist in development of highway cover Community Framework
Agreement scoping.

(e) Assist in resolution of design considerations in collaboration with
State.

(f) Coordinate and track compliance with all City permits.

(g) Provide assistance in City budget development, monitoring,
tracking, and billing for all City bureaus and other entities. Prepare
budget status reports as required.

(h) Assist ODOT-led Project presentations to committees and
advisory groups related to the Project’s community engagement
and Disadvantaged Business Enterprises and Workforce
programs.

2. Traffic Design Section (TDS). Under the coordination of the City's Project
Manager, PBOT’s TDS shall provide services as described below:

(a) Assist in resolution of City comments on traffic and jurisdictional
design criteria requirements related to supplemental
environmental evaluation and preliminary design deliverables.

(b) Assist in implementation of City Policy and Transportation
Strategy for People Movement through prioritization of modes
ensuring that the needs and safety of each group of users are
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considered, needs are balanced, land use and system plans are 
maintained, and policy-based rationale is provided. 

(c) Review and provide comment on State-prepared Project traffic
modelling including Synchro, VISSIM, and VISSUM models,
specifically to consider multimodal operations.

(d) Review, provide comment, and identify revisions as necessary for
all pavement markings, traffic signs, and other work affecting
vehicular, transit, bicycle and pedestrian traffic within City right-of-
way and as it interfaces with State right-of-way developed as part
of the preliminary engineering design. Notify the City's Project
Manager of all identified comments and revisions, for the City
Project Manager’s consolidation in the comment logs and
forwarding to State.

(e) Review, provide comment, and identify revisions, as necessary, to
State-prepared analyses for traffic control to be performed as part
of the design, and construction efforts.

(f) Provide assistance as needed for efforts related to truck studies
performed by State.

(g) Provide input into State’s development of construction phasing
concepts for future incorporation into the CM/GC’s construction
documents, with specific attention to maintenance of streetcar
operations during the construction phase.

(h) Provide input into the State’s development of a cost effective
approach for continued Portland Streetcar operation during
Project construction.

3. Civil Design Section (CDS). Under the coordination of the City's Project
Manager, CDS shall provide services as described below: 

(a) Assist in resolution of City’s civil related design issues.

(b) Assist in the resolution and documentation of all necessary City
design exceptions.

(c) Review, provide comment, and identify revisions, as necessary, to
State-prepared civil design deliverables. Notify the City's Project
Manager of all identified revisions, for City Project Manager’s
consolidation in the comment logs and forwarding to State.

(d) Provide necessary staffing and support services to cover the
City’s involvement in utility coordination and relocation in support
of the State-prepared Project design plans.
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(e) Review, provide comment, and identify revisions as necessary to
civil improvements and new facilities as part of the State-led
Project design. Notify the City’s Project Manager of all identified
revisions, for City Project Manager’s consolidation in the comment
logs and forwarding to the State.

4. Bridges and Structures (BAS) Section. Under the coordination of the City's
Project Manager, BAS shall provide services as described below: 

(a) Assist in resolution of City structures design and anticipated
construction issues on or impacting City ROW.

(b) Review, provide comment, and identify revisions to, as necessary,
the State-prepared structural design, including the highway cover
structures (State will retain ownership of highway cover
structures). Notify the City's Project Manager of all identified
revisions, for City Project Manager’s consolidation in the comment
logs and forwarding to State.

(c) Review, provide comments, and identify guidance and revisions,
as necessary, for State-prepared Project design for structural
improvements, modifications and new facilities in the City’s ROW.
Notify the City's Project Manager of all identified revisions, for
City Project Manager’s consolidation in the comment logs and
forwarding to State.

5. Signals & Street Lights (SSL). Under the coordination of the City’s Project
Manager, SLL shall provide services as described below: 

(a) Assign an SSL engineer to participate in City’s review of State-
prepared Project design and supplemental environmental review
deliverables and relevant technical team meetings, and
coordinate all work, budget and information covered under this
Agreement with the City’s Project Manager.

(b) Review, provide comment, and identify revisions, as necessary, to
the State-prepared Project design plans for traffic signaling
devices and other work affecting pedestrian, bicycle, streetcar
and bus transit, freight and vehicular traffic in the Project area
within City ROW. Notify the City's Project Manager of all identified
revisions, for City Project Manager’s consolidation in the comment
logs and forwarding to State.

(c) Review, provide comment, and identify revisions, as necessary, to
the State-prepared Project design plans for City street lighting
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facilities in the Project area.  Notify the City's Project Manager of 
all identified revisions, for City Project Manager’s consolidation in 
the comment logs and forwarding to State.  

(d) Review and provide comment to State-prepared Project traffic
modelling including Synchro, VISSIM, and VISSUM models,
specifically to consider multimodal operations.

6. Transportation Policy & Planning Division. Under the coordination of the
City's Project Manager, the Transportation Policy & Planning Division shall
provide services as described below:

(a) Assign modal coordinator/point of contact for City work performed
under this Agreement for Pedestrian, Bicycle, Transit, accessible
(ADA), and Freight and coordinate all work, budget and
information covered under this Agreement with the City’s Project
Manager.

(b) Review, provide comment, and identify revisions, as necessary, to
State-prepared project design of multimodal traffic and other
design work affecting transit, bicycle, pedestrian, freight and ADA
traffic. Notify the City's Project Manager of all identified revisions,
for City Project Manager’s consolidation in the comment logs and
forwarding to State.

(c) Assist in the highway cover scoping to determine roles and
responsibilities and timeline for the City’s future role in the
community framework agreement and to ensure the highway,
local streets and resulting land parcels within the Project area are
coordinated (see BPS services below as lead).

(d) Assist in the development of a range of development
concepts/scenarios (e.g., open space, mixed use residential,
community commercial, interim uses), considering elements
identified in the community visioning process during the
Independent Highway Cover Assessment.

7. Construction Inspection & Pavement Management (CON). Under the
coordination of the City’s Project Manager, CON shall provide services as
described below:

(a) N/A -- No services or work provided by CON in supplemental
environmental evaluation phase of work as part of this
Agreement.

(b) Assist with constructability reviews of CM/GC work packages as
applicable in EWP or Main Package preliminary design.
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8. Right of Way Programs & Permitting (RWPP). Under the coordination of
the City’s Project Manager, RWPP shall provide services as described
below:

(a) Provide necessary City staffing and support services for the
State-led ROW process, including ROW coordination related to
City-owned and controlled parcels.

(b) Any future ROW transfer will be addressed as part of the ROW
process and in a separate ROW agreement, as necessary.

9. Streetcar. Under the coordination of the City’s Project Manager, PBOT’s
Streetcar team shall provide services as described below:

(a) Assist in resolution of City streetcar related design and anticipated
construction issues.

(b) In conjunction with TDS, review, provide comment and identify
revisions, as necessary, to State-prepared design plans for
streetcar pavement markings, traffic signs, and other work
affecting Streetcar operations within City ROW developed as part
of the preliminary engineering design phase. Notify the City's
Project Manager of all identified revisions, for City Project
Manager’s consolidation in the comment logs and forwarding to
State.

(c) Review, provide comment, and identify revisions, as necessary, to
State-prepared design plans for traffic control. Notify the City's
Project Manager of all identified revisions, for City Project
Manager’s consolidation in the comment logs and forwarding to
State.

(d) Provide input into State’s development of construction phasing
plans for future incorporation into the CM/GC’s construction
documents.

(ii) Bureau of Environmental Services ("BES")

Under coordination with the City's Project Manager, BES shall provide services 
as described below: 

1. Assign a single Project Coordinator/point of contact to participate in City’s
review of State-prepared Project design and supplemental environmental
review deliverables and relevant technical team meetings related to new
sewer, stormwater and sewer relocation work and coordinate all work under
this Agreement with the City's Project Manager.
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2. Assign a single Project Coordinator as the point of contact for all work related
to implementation of the City's "Stormwater Management" Manual and
identification of relevant guidance for State-prepared design plans.

3. Provide necessary staffing and support services to cover BES’s involvement
in utility coordination and relocation.

4. Review and provide comments on State-prepared Preliminary Engineering
plans for all storm, sanitary, combined sewerage and stormwater
management facilities. Notify the City's Project Manager of all identified
revisions, for City Project Manager’s consolidation in the comment logs and
forwarding to State.

(iii) Portland Water Bureau ("PWB")

Under the coordination of the City's Project Manager, PWB shall provide services as 
described below: 

1. Assign a single Project Coordinator/point of contact to participate in City’s
review of State-prepared Project design and supplemental environmental
review deliverables and relevant technical team meetings related to water
facilities , and coordinate all work, budget and information under this
Agreement with the City’s Project Manager.

2. Review and provide comments on State-prepared design plans for all water
facilities, including identifying where plans do not meet PWB standards. Notify
the City's Project Manager of all identified revisions, and PWB Design
Exceptions that are required, for City Project Manager’s consolidation in the
comment logs and forwarding to State.

3. Provide engineering input on State-prepared preliminary engineering of water
system relocation, and improvements, included in the Project.

(iv) Bureau of Development Services ("BDS")

Under the coordination of the City's Project Manager, BDS shall provide services as 
described below: 

1. Assign a Project Coordinator/point of contact to participate in City’s review of
State-prepared Project design and supplemental environmental review
deliverables and relevant technical team meetings, and coordinate all work,
budget and information under this Agreement with the City's Project Manager.
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2. Assist in the identification of all Project elements located outside of City of
Portland right-of-way requiring a land use approval or building permit. Provide
process management advice for processing of the land use approvals and
building permits for the Project elements needing those approvals or permits.
Review of these portions of the system shall be conducted according to the
requirements of the Oregon State Specialty Building Codes, and National Fire
Protection Association (NFPA) standards and requirements in effect at time of
applications, and pertinent portions of Portland City Code Titles 10, 11 24, 25,
26, 27, 32, and 33. Review times shall conform to the requirements in the City
Code.  BDS shall exercise good faith to review Project plans and
specifications in a timely manner consistent with the Project schedule. Upon
satisfactory completion of this and other reviews required by this Agreement,
BDS shall issue necessary construction permit(s).

3. Provide process management advice to State on design, environmental,
historic, design reviews and other land use actions as required. Assign a
process manager for permits and a senior planner for the land use reviews.
These individuals will assist and work with PBOT and State to streamline the
approval processes.

4. Representing the City, BDS will be a member of the Authority Having
Jurisdiction (AHJ) as identified in NFPA 502 to support the review and
approval of the State-prepared Project Fire, Life, Safety design for the
highway cover structure.

5. Assist in development of the State’s Highway Cover structural design criteria
to ensure that future building development on the cover is compatible with
existing and/or amended City requirements.

6. Participate in meetings and processes associated with the scoping for the
future Community Framework Agreement process.

7. Assist in resolving and finalizing the development agreement(s) as needed for
future greenway or Green Loop connectors.

(v) Bureau of Parks and Recreation ("Parks")

Under the coordination of the City's Project Manager, Parks' planning and capital 
projects development, and forestry section shall provide services as described below: 

1. Assign a single Project Coordinator/point of contact to participate in City’s
review of State-prepared Project design and supplemental environmental
review deliverables and relevant technical team meetings related to City-
owned park and recreation facilities, and coordinate all work, budget and
information under this Agreement with the City's Project Manager.
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2. Review and provide input on State-prepared Project design plans for street
trees and landscaping in City ROW per City Code Tile 11. Services to monitor
existing street tree removals, new street tree installations, and landscaping
installation in City ROW are not part of this Agreement and will be addressed
in a future construction-phase agreement.

3. Review and comment on State-prepared Project design plan documents for
improvements affecting City Parks' properties in the Project area.

4. Review State-prepared Project design plan documents for consistency and
coordination with planned and existing trail locations and connections.

5. Coordinate with BDS Planning and Zoning on any required permits or land
use reviews.

6. Assist in resolving and finalizing the development agreement(s) needed for
future greenway connectors.

7. Coordinate with the design-build Bridge contractor to complete any necessary
Non-Park Use Permit (NPUP) process and trail diversion or detour plans as
needed.

8. Assist in the development of a range of development concepts/scenarios (e.g.
open space, mixed use residential, community commercial, interim uses),
considering elements identified in the community visioning process during the
Independent Highway Cover Assessment.

(vi) Bureau of Planning and Sustainability ("BPS")

Under the coordination of the City’s  Project Manager, Bureau of Planning and 
Sustainability shall provide services as described below: 

1. Assign a single Project Coordinator/point of contact to participate in City’s
review of State-prepared Project design and supplemental environmental
review deliverables and relevant technical team meetings, and coordinate all
work, budget and information under this Agreement with the City’s Project
Manager.

2. Lead the scoping process, in coordination with the State and other city bureau
partners, to determine roles and responsibilities and timeline for the City’s
future role in the Community Framework Agreement and to ensure the
highway, local streets and resulting land parcels within the Project area are
coordinated. This includes a community-wide engagement strategy that will
review the community visioning process and framework agreement from the
Independent Highway Cover Assessment. This also includes a conceptual
road map that looks at existing and proposed land uses, infrastructure needs,
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potential zoning code amendments and design guidelines for the new land 
created by the Project. This work will be done in partnership with the State, 
community, and other stakeholders. 

3. Assist in the development of a range of development concepts/scenarios
(e.g., open space, mixed use residential, community commercial, interim
uses, etc.) considering elements identified in the community visioning process
during the Independent Highway Cover Assessment.

4. Assist in development of the State’s Highway Cover structural design criteria
to ensure that future building development on the cover is compatible with
existing and/or amended City requirements.

5. Assist in the development of an arts program for the Project in collaboration
with the community and other local partners.

6. Review updated State-prepared Project design plan documents for
consistency and coordination with the planning for the Central City 2035 and
Facility Plan. Identify any potential changes to zoning codes, urban design
plans, and district plans.

7. Provide technical planning assistance on State-prepared Project design
deliverables and City permitting requirements associated with:

• Rose Quarter Transit Center
• Willamette River Greenway / Eastside Esplanade
• Bicycle and pedestrian access
• Public art
• Greenway and Green Loop connections
• City of Portland review process
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City/State 
Agreement No. 

Exhibit D 
City Staffing Plan and Total Authorized Amount 

 Environmental  EWP 30,60,90%  Main Package 
PE 30%

 Scope Hwy Cover/ 
Community Framework

 TOTAL 

PBOT $ 351,160 $ 797,852 $ 1,814,789 $ 125,666 $ 3,089,467 
BES $ 29,348 $ 100,477 $ 55,688 $ 185,513 
PWB $ 30,021 $ 97,849 $ 57,231 $ 185,101 
BDS $ 45,720 $ 153,540 $ 185,040 $ 384,300 
BPS $ 44,708 $ 9,630 $ 262,566 $ 230,039 $ 546,943 
Parks $ 30,507 $ 28,317 $ 36,734 $ 95,557 

Subtotal by phase $ 531,464 $ 1,187,666 $ 2,412,047 $ 355,705 $ 4,486,882 

Subtotal January 1, 2019 - July 5, 2020 $ 489,438 

Total Amount Authorized $ 4,976,320 

Hours and subtotal by phase item budgets identified in Exhibit D are estimates; however, City shall not exceed the 
estimated amount for each subtotal by phase without seeking prior written approval from State authorizing the 
additional work. 

Under no circumstances shall State’s payment obligations under this Agreement exceed the identified Total 
Amount Authorized in Exhibit D. 

City’s hourly rates for Services provided by city staff shall not exceed $200 per hour. 
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      EXHIBIT F - PAGE 1 OF 2 

City of Portland 

April 5, 2023 

Kris Stricker, ODOT Director 
c/o I-5 Rose Quarter Improvement Project 
888 SW 5th Ave 
Suite 600 
Portland, OR 97204 

RE: Update on City I5RQ Supplemental Environmental Assessment Letter (dated 1/4/2023) 

The City of Portland is a participating agency and partner on ODOT's I5 Rose Quarter Project. In January 
2023, the City submitted comments on the NEPA Supplemental Environmental Assessment that 
underscored the need for more work to be done to address the city's concerns and conditions of 
agreement. At this point, we are encouraged by ODOT's responsiveness by facilitating an inclusive and 
values-based process, as well as the outcome of that process that demonstrates how the Hybrid 3 concept 
must evolve to support the future of a reconnected Albina neighborhood and world-class major event 
venue. 

The recent collaborative design workshops held with all major stakeholders have demonstrated a deep 
commitment to honor community values and the interests of the historic Albina neighborhood - as 
represented by Historic Albina Advisory Board (HAAB) and the Albina Vision Trust (AVT) - to advance 
principles of restorative justice. When agreed upon in January 2022, the Hybrid 3 concept provided an 
invaluable rescoping of what was once a failed project. Now, through deeper engagement with key 
stakeholders, technical design refinements have been identified and are needed to advance the project. 

Some of the outcomes of the workshops include revisions to Hybrid 3 to gain alignment with City policy as 
it relates to prioritizing people walking, rolling, bicycling, and taking transit both on the newly reconnected 
local streets and on critical pathways to access the Rose Quarter event venues. Moreover, the City 
recognizes that the project must result in improved safety and accessibility for all modes by modifying or 
relocating the Southbound off ramp terminal proposed for Ramsay/Williams/Wheeler. We believe this can 
be done in a way that will advance the community vision to maximize community-led development 
opportunity and developable space on and adjacent to the highway cover, while accommodating event 
district traffic management requirements. 

As evidenced by USDOT's recent award of Reconnecting Communities Pilot (RCP) program 
planning funds, this project has the potential to remedy past harms, create an environment that supports 
community redevelopment, and provide mobility benefits for people within the reconnected 
neighborhood and accessing our state's largest event district. Our ongoing collaboration with ODOT as 
well as the HAAB, AVT, and Rip City Management as part of this planning effort will seek to advance this 
partnership and critical place-making and wealth-building opportunities. 

1221 SW Fourth Avenue Portland, Oregon 97204 
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Furthermore, I5RQ is already on track to provide significant economic benefits and new workforce 
opportunities for local communities of color even as the project breaks ground. Thanks in part to 
advocacy from ODOT's Community Opportunity Advisory Committee, this project will utilize an 
alternative contracting method in which minority-owned firms are represented in the joint 
venture Construction Manager/General Contractor, as well as Diverse Business Enterprise 
subcontractor participation requirements. This contracting structure will help build the capacity for 
minority-owned construction firms to support future regional megaprojects such as the Interstate Bridge 
Replacement Program and the Earthquake Ready Burnside Bridge. 

As evidenced by the City's cross-bureau team from the Portland Bureau of Transportation, Bureau of 
Planning and Sustainability, and Prosper Portland dedicated to advancing this project, it is an utmost 
priority for the City of Portland that I5RQ project moves forward. Furthermore, we view completion 
of this project as fundamentally tied to implementation of the Interstate Bridge Replacement Program 
and the Regional Mobility Pricing Program. If the bottleneck of congestion at the Rose Quarter is not 
addressed in tandem with construction of the Interstate Bridge, the opportunity for that strategic 
investment to better manage the system and move goods and services along this critical corridor will be 
muted at best. Coordinated implementation of these major corridor improvements with maximized 
community benefit is critical to delivering the value Oregonians deserve. 

The City of Portland intends to build on this momentum to ensure the success of this catalytic project. 
We are confident that ODOT's Rose Quarter project will not only relieve congestion, improve safety, 
and enhance developability of the district - but that it will do so in a way that recognizes, addresses, 
and prevents the repetition of the injustices suffered by communities of color throughout Portland's 
history. We are optimistic that by continuing to work closely alongside other project stakeholders, we will 
advance this once-in-a-generation project to enhance our state's largest event district and reconnect the 
Albina neighborhood. 

Sincerely, 

Mayor Ted Wheeler 

Commissioner Mingus Mapps 

Commissioner Dan Ryan 

Commissioner Rene Gonzalez 

Commissioner Carmen Rubio 

1221 SW Fourth Avenue, Suite 340 Portland, Oregon 97204 
MayorWheeler@PortlandOregon.gov 

mailto:MayorWheeler@PortlandOregon.gov
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CITY OF 
Ted Wheeler, Mayor 

Carmen Rubio, Commissioner 
PORTLAND, OREGON Dan Ryan, Commissioner 

Rene Gonzalez, Commissioner 
Mingus Mapps, Commissioner 

September 22, 2023 

The Honorable Pete Buttigieg 
Secretary of Transportation 
United States Department of Transportation 
1200 New Jersey Avenue SE 
Washington, DC 20590 

Dear Secretary Buttigieg: 

We are writing regarding our support for two Neighborhood Access and Equity Grant Program 
applications: Oregon Department of Transportation’s (ODOT) I-5 Rose Quarter Improvement 
Project highway cover and Portland Bureau of Transportation’s (PBOT) Broadway Main Street 
project. 

The original construction of Interstate 5 (I-5) in the 1950s and 60s divided the Albina 
neighborhood, which was then the heart of Portland’s Black community, and was part of a series 
of public and private developments that led to disinvestment in Albina and the displacement of 
many of its residents, businesses, and community institutions. Over 800 Black-owned homes 
were razed, destroying billions in generational wealth, and upending a thriving local economy. 
Despite this history, most of Portland’s historic Black churches, social justice organizations, and 
social service agencies are still anchored in Albina and the surrounding neighborhoods, and the 
area remains a cultural and emotional hub for many Black Portlanders. 

ODOT’s I-5 Rose Quarter Improvement Project includes a highway cover over I-5 that will 
reconnect local streets and create new community spaces for future development and economic 
opportunities. The project is guided by the Historic Albina Advisory Board (HAAB), a 
committee that elevates voices of the Black community to ensure that project outcomes reflect 
community interests and values, and that historic Albina directly benefits from the investments 
of this project. The HAAB sees significant opportunities with the construction of the highway 
cover - to create space for businesses that build wealth, health and social services, and public 
spaces that offer safe access and connections. Reconnected and rebuilt local streets will increase 
safety for people walking, biking, and riding transit. The cover will include seismic upgrades, 
making the structure over I-5 more resilient in the event of the Cascadia earthquake. And finally, 
the Project will create significant opportunities for jobs and economic development by investing 
more than $150 million in jobs for Disadvantaged Business Enterprises in the area. 
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PBOT’s Broadway Main Street Project will reconnect Albina Vision catalytic sites to 
neighborhoods and key destinations across I-5 to the north and east, while also improving 
connections within the district to important destinations including the Willamette River, a 
regional transit center, and both existing and planned parks and open spaces. This project 
compliments and extends ODOT’s highway cover investment to reconnect neighborhoods on 
either side of I-5 following a generation of forced displacement and underinvestment. The 
Broadway Main Street Project will tangibly advance social, economic, and environmental justice 
by catalyzing necessary transportation infrastructure investment in support of the Albina Vision 
Community Investment Plan. 

These NAE grants are critical for ensuring the promise of restorative justice is met with action. 
Thank you for your full and fair consideration of these two grant applications. 

Sincerely, 

Ted Wheeler Carmen Rubio Dan Ryan 
Mayor Commissioner Commissioner 

Rene Gonzalez Mingus Mapps 
Commissioner Commissioner 
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October 06, 2022 

The Honorable Pete Buttigieg 
Secretary of Transportation 
United States Department of Transportation 
1200 New Jersey Avenue, SE 
Washington, DC 20590 

Dear Secretary Buttigieg: 

The City of Portland is strongly supportive of two Reconnecting Communities applications for 
the Interstate-5 Rose Quarter Improvement Project (RQIP). The first is the Oregon Department 
of Transportation’s (ODOT) capital construction application. The second is our planning grant 
application submitted in partnership with the Albina Vision Trust. 

The original construction of Interstate 5 (I-5) in the 1950s and 60s divided the Albina 
neighborhood, which was then the heart of Portland’s Black community, and was part of a 
series of public and private developments that led to disinvestment in Albina and the 
displacement of many of its residents, businesses, and community institutions. In spite of this 
history, most of Portland’s historic Black churches, social justice organizations, and social 
service agencies are still anchored in Albina and the surrounding neighborhoods, and the area 
remains a cultural and emotional hub for many Black Portlanders. 

Restoring justice to Black residents from Albina is one of four values that guide the RQIP, and 
the project has empowered members of Portland’s Black community to define how this project 
can begin to knit the community back together. The project design has long included covers 
over the highway, and ODOT engaged an independent consultant team to recommend a design 
and implementation plan for the cover that not only reconnects Historic Albina, but also 
benefits the Black community into the future. The project is guided by the Historic Albina 
Advisory Board (HAAB), which consists entirely of Black people with ties to the Albina 
neighborhood. The community sees significant opportunities to create space for businesses 
that build wealth, health and social services, and streets and public spaces that offer safe access 
and connections. 

It is the policy of the City of Portland that no person shall be excluded from participation in, denied the benefits of, or be subjected to 
discrimination in any city program, service, or activity on the grounds of race, color, national origin, disability, or other protected class 
status. Adhering to Civil Rights Title VI and ADA Title II civil rights laws, the City of Portland ensures meaningful access to City programs, 
services, and activities by reasonably providing: translation and interpretation, modifications, accommodations, alternative formats, 
and auxiliary aids and services. To request these services, contact the Portland Bureau of Transportation at 503-823-5185 or 311 
(503-823-4000), for Relay Service & TTY: 711. 
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The Reconnecting Communities Capital Construction grant would provide an initial investment 
in building a cover where the community’s vision can come to fruition. The recommended 
highway cover design – which has broad support from the HAAB, community organizations and 
stakeholders, partner agencies, and Oregon’s governor – will reconnect part of the street grid 
that made Albina a vibrant and walkable neighborhood, create new high-quality development 
space for businesses and community services, and add much-needed bicycle, pedestrian, and 
transit facilities. The grant will help to build the physical space for these new elements and 
unlock the potential for additional investments to develop the cover. 

The City of Portland and Albina Vision Trust are submitting a complementary planning grant to 
advance the work necessary to fully realize the potential of the covers. The work will identify 
place-based strategies that leverage the newly reconnected local streets and new land that 
construction of the highway cover will create and is essential to full realization of the stated 
values and goals of the RQIP. 

Thank you for your full consideration of these two grant applications. 

Sincerely, 

Chris Warner, Director 
Portland Bureau of Transportation 
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OUTREACH EVENTS 
DECEM BER 201 6 TO DECEMBER 2023  

DATE COMMUNITY GROUP OR EVENT ORGANIZATION OR GROUP TYPE 

12/15/2016 - 
2/9/2017 

Environmental Justice Interviews Environmental Justice 

1/5/2017 Identity Clark County Business Leaders Summit 
Presentation 

Business Association 

1/18/2017 Lloyd EcoDistrict Briefing Sustainability Organization 

2/28/2017 Portland Planning and Sustainability Committee 
Workshop 

City Committee 

3/7/2017 Regional Transportation Council (RTC) Board Briefing  Transportation Committee 

3/9/2017 City of Portland Directors Briefing City of Portland 

5/3/2017 Portland Streetcar Board Briefing City Committee 

9/7/2017 Go Lloyd Briefing Transportation Management 
Associations 

9/12/2017 Project Open House #1 General Public 

9/26/2017 Community Liaisons Meeting #1 Project Community Liaisons Group 

9/28/2017 Neighborhood and Community Forum General Public 

10/7/2017 Community Walk and Bike Ride General Public 

11/2/2017 Lloyd District Community Association Committee 
Briefing  

Business Association 

11/27/2017 Boise Neighborhood Association Land Use and 
Transportation Committee Briefing  

Neighborhood Association 

12/7/2017 Briefing with Pastor Hennessee of Vancouver Avenue 
First Baptist Church 

Environmental Justice 

12/11/2017 Albina Vision Trust Briefing Environmental Justice 

12/11/2017 Portland Public Schools Staff Meeting – Site Visit Environmental Justice 

12/12/2017 Portland Business Alliance Land Use and 
Transportation Committee Briefing  

Business Association 

12/13/2017 Portland Public School Staff Meeting Portland Public School District 

1/3/2018 The Street Trust Staff Briefing Active Transportation Organization 
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DATE COMMUNITY GROUP OR EVENT ORGANIZATION OR GROUP TYPE 

3/1/2018 Portland Public Schools Staff Briefing School District 

3/7/2018 Community Liaisons Meeting #2 Project Community Liaisons Group 

3/14/2018 Albina Vision Trust Staff and Organizers Briefing Environmental Justice 

3/19/2018 Design Week Portland Presentation Design Community 

3/20/2018 Local Church Pastors Breakfast Environmental Justice 

3/21/2018 Central Eastside Industrial Council Business Association 

4/9/2018 Eliot Neighborhood Association Briefing Neighborhood Association 

4/12/2018 Irvington Neighborhood Association Committee 
Briefing 

Neighborhood Association 

4/17/2018 Urban Design Panel Presentation: American Institute of 
Architects (AIA), American Planning Association (APA), 
American Society of Landscape Architects (ASLA) 

Design Community 

4/19/2018 Williams Vancouver Business Association Briefing  Business Association 

4/25/2018 Bike Farm Staff Meeting Local Bike Community 

4/25/2018 ODOT Traffic Engineering Forum State Transportation Agency 

5/21/2018 Community Liaisons Meeting #3 Project Community Liaisons Group 

6/6/2018 What’s Happening in Our Streets? Black Community 
Outreach Event 

Environmental Justice 

6/14/2018 Juneteenth – Event Tabling N/NE Community 

6/24/2018 Good in the Hood - Tabling N/NE Community 

6/26/2018 Bike Farm Community Presentation Local Bike Community 

June/July 2018 Business Canvassing Local Businesses 

7/17/2018 Portland Pedestrian Advisory Committee Briefing City Committee 

7/19/2018 Metro Joint Policy Advisory Committee on 
Transportation Briefing  

Regional Agency 

7/22/2018 Sunday Parkways – Event Tabling General Public 

8/31/2018 Metro Planning Leadership Meeting Regional Agency 

10/1/2018 Soul District Business Association Briefing Business Association 

10/23/2018 Portland Public Schools Planning Staff Briefing  School District 

10/26/2018 DBE Outreach Industry Forum #1 (Design Phase) DBE Firms 

11/13/2018 Portland Bike Advisory Committee Presentation City Committee 
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DATE COMMUNITY GROUP OR EVENT ORGANIZATION OR GROUP TYPE 

11/27/2018 Community Liaisons Meeting #4 Project Community Liaisons Group 

12/3/2018 ODOT Region 1 ACT State Transportation Agency 

12/6/2018 Go Lloyd Briefing Transportation Management 
Associations 

12/6/2018 National Association of Minority Contractors Environmental Justice 

12/14/2018 Industry Forum and Certification Workshop DBE Firms 

1/30/2019 Portland Trailblazers Tabling General Public 

2/5/2019 Metro Council Work Session Regional Agency 

2/15/2019- 
4/1/2019 

Online Open House General Public 

2/19/2019 Portland Pedestrian Advisory Committee City Committee 

2/21/2019 Metro Joint Policy Advisory Committee Regional Agency 

2/22/2019 American Council of Engineering Companies 
Partnering Conference 

Professional Organization 

2/25/2019 ODOT Region 1 ACT State Transportation Agency 

2/25/2019 Portland Public Schools Staff Meeting – EA Briefing General Public 

2/25/2019 Boise Neighborhood Association Neighborhood Association 

3/7/2019 Portland Design Commission City Committee 

3/7/2019 Project Open House General Public 

3/11/2019 Portland Historic Landmarks City Committee 

3/11/2019 N/NE Pastors Breakfast Environmental Justice 

3/11/2019 Eliot Neighborhood Association Neighborhood Association 

3/12/2019 Project Public Hearing General Public 

3/14/2019 Portland Streetcar Board and CAC Transportation Agency 

3/14/2019 Irvington Neighborhood Association Neighborhood Association 

3/14/2019 Madrona Studios Housing 

3/18/2019 Green Dreams: Portland Parks Foundation Panel with 
Albina Vision & WSDOT 

Planning and Design Community 

3/19/2019 Portland Public School Board General Public 

3/21/2019 Go Lloyd Open House - Tabling Transportation Management 
Associations 
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DATE COMMUNITY GROUP OR EVENT ORGANIZATION OR GROUP TYPE 

3/26/2019 Portland Planning and Sustainability Commission City Committee 

4/9/2019 Meet the Primes Networking Event DBE Firms 

6/5/2019 Society of American Military Engineers (SAME) Meet 
the Primes/Meet the Chiefs 

Design Community 

6/15/2019 Juneteenth Celebration - Tabling N/NE Community 

6/22/2019 Good in the Hood Multicultural Festival - Tabling N/NE Community 

7/22/2019 Industry Forum DBE Firms 

8/10/2019 Alberta Street Fair - Tabling N/NE Community 

8/25/2019 Green Loop Sunday Parkways - Tabling N/NE Community 

9/22/2019 NE Sunday Parkways - Tabling N/NE Community 

10/8/2019- 
10/9/2019 

African American Discussion Groups African American Community 

12/17/2019 Oregon Transportation Commission – Project 
Overview 

Oregon Transportation 
Commission 

1/23/2020 Oregon Transportation Commission – Cost to 
Complete Report 

Oregon Transportation 
Commission 

2/3/2020 ODOT Region 1 ACT State Transportation Agency 

2/7/2020 Latino Built Briefing  Contractors’ Association 

2/10/2020 Professional Business Development Group (PBDG) 
Briefing 

Contractors’ Association 

2/14/2020 National Association of Minority Contractors (NAMC) 
Briefing 

Contractors’ Association 

2/18/2020 Native American Youth and Family Center (NAYA) 
Briefing 

Community Organization 

2/27/2020 Native American Discussion Group Native American Community 

7/8/2020 Meet the Proposers Meeting CM/GC Proposers 

10/8/2020 Disability Rights Oregon Briefing Community Organization 

10/29/2020 Racial and Ethnic Approaches to Community Health 
(REACH) Briefing 

Community Organization  

11/4/2020 El Programa Hispano Católico Briefing Community Organization 

11/5/2020 SE Uplift Briefing Community Organization 

9/1/2021 Sabin Neighborhood Association Briefing Community Organization 
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DATE COMMUNITY GROUP OR EVENT ORGANIZATION OR GROUP TYPE 

11/17/2021 Ruby Bridges Walk to School Day with KairosPDX in 
partnership with The Street Trust 

General Public 

12/13/2021 Boise Neighborhood Association Briefing Community Organization 

12/15/2021 Central Eastside Industrial Council and Lloyd 
Community Association Briefing 

Business Associations 

1/10/2022 Washington County Chamber of Commerce Briefing Business Association 

2/17/2022 East Portland Rotary Club Briefing  Community Organization 

2/27/2022 “Thurgood” Talk Back at Portland Playhouse Theater Talk Back (facilitated 
community discussion)  

3/9/2022 Westside Economic Alliance Transportation 
Committee Briefing 

Business Association 

4/14/2022 Irvington Community Association Briefing Neighborhood Association 

4/20/2022 East Portland Chamber of Commerce Briefing Business Association 

4/27/2022 Oregon Trucking Associations Monthly Board 
Meeting 

Business Association 

4/28/2022 Portland Business Alliance Transportation Committee,  
Land Use and Housing Committee, and Central City 
Standing Committee Briefing 

Business Association 

5/5/2022 Beaverton Area Chamber of Commerce Briefing Business Association 

5/14/2022 Youth Design Symposium General Public 

6/1/2022 Society of American Military Engineers (SAME) Community Organization 

6/7/2022 Overlook Neighborhood Association Briefing Neighborhood Association 

6/14/2022 Columbia River Economic Development Council 
(CREDC) Briefing 

Business Association 

6/15/2022 Breakthrough Breakfast – Business Diversity 
Institute’s (BDI) monthly training breakfast for small 
businesses 

Business Association 

6/18/2022 Juneteenth Portland General Public 

6/24/2022-
6/26/2022 

Good in the Hood General Public 

8/5/2022 Vanport Jazz Festival General Public 

8/13/2022 Homowo Festival General Public 

8/20/2022 Community Pulse Series #1 – How to Secure the Bag 
in the Construction Industry  

General Public 

9/3/2022 Word is Bond Presents: In My Shoes Community 5K 
Walk 

General Public 
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DATE COMMUNITY GROUP OR EVENT ORGANIZATION OR GROUP TYPE 

9/8/2022 Go Lloyd Board of Directors Briefing Community Organization 

9/10/2022 Youth Organized and United to Help YOUth – Peace 
and Unity Fest 

General Public 

9/14/2022-
11/16/2022 

Community Action Session (CAS) School Program with 
Kairos (10-week program) 

Educational Group 

9/17/2022 Division Transit Project opening day celebration General Public 

9/17/2022-
9/18/2022 

MLK Dream Run General Public 

9/26/2022 LatinoBuilt Briefing Community Organization 

9/28/2022 Kenton Farmers Market General Public 

10/2/2022 King Farmers Market General Public 

10/6/2022 Tigard Rotary Club Briefing Community Organization 

10/7/2022 Latino Youth Leadership Conference  Community Organization 

10/15/2022 Community Pulse Series #3 General Public 

10/20/2022 Rotary Club of West Columbia Gorge Briefing Community Organization 

11/2/2022 Black Beat Podcast Podcast Recording 

11/8/2022 Portland Bicycle Advisory Committee City Group 

11/14/2022 Ruby Bridges Walk to School Day General Public 

11/15/2022 Portland Pedestrian Advisory Committee City Group 

11/21/2022 SE Uplift Neighborhood Coalition’s Land Use & 
Transportation Committee Briefing 

Community Organization 

12/1/2022 Portland Freight Committee City Group 

12/12/2022 Portland Historic Landmarks Commission Community Group 

12/15/2022 Portland Design Commission City Group 

1/04/2023 National Association of Minority Contractors (JV) Community Group 

1/16/2023 MLK Skanner Foundation Breakfast Community Event 

1/18/2023 Professional Business Development Group (JV) Community Group 

2/2/2023 Portland Design Commission City Group 

2/3/2023 AGC ODOT Joint Annual Meeting (JV) Industry Event 

2/5/2023-
2/6/2023 

Junction Avenue Event Community Event 

2/8/2023 Noise Review Board City Group 

2/22/2023 NW Youth Career Expo Community Event 

2/28/2023 Oregon Engineering Week Community Event 

4/19/2023-
6/14/2023 

Community Action Session (CAS) School Program with 
Kairos (10-week program) (JV) 

Educational Group 

5/8/2023 Brown Hope Power Hour Briefing Community Group 
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DATE COMMUNITY GROUP OR EVENT ORGANIZATION OR GROUP TYPE 

5/9/2023 Youth Career Fair with partners PCC, City of Portland, 
TriMet, and others 

Community Event 

6/3/2023 “Who I am Celebrating Me” (rescheduled due to 
weather) 

Community Event 

6/3/2023 2nd Annual Community Pulse Series #1 (JV) Community Event 

6/17/2023-
6/18/2023 

Juneteenth Oregon Community Event 

6/24/2023-
6/25/2023 

Good in the Hood Community Event 

7/13/2023 Earn & Learn (JV) Community Event 

7/22/2023 2nd Annual Community Pulse Series #2 (JV) Community Event 

8/12/2023 2nd Annual Community Pulse Series #3 (JV) Community Event 

8/12/2023 SEI Homecoming Community Event 

8/14/2023-
8/15/2023 

ITE Annual Meeting (conference) Industry Event 

 Fall of 2023 
*See Note below. 

 

9/16/2023-
9/17/2023 

MLK Dream Run Community Event 

10/10/2023 Go Lloyd’s Mobility Committee Community Group 

11/7/2023 Trades Day (JV) Community Event 

 
* As of fall 2023, the I-5 Rose Quarter Improvement Project team adjusted to the funding 
and schedule changes from the Urban Mobility Strategy Finance Plan and is focusing its 
current engagement efforts, primarily community engagement, on working with the  
Historic Albina Advisory Board (HAAB) and project partners. The HAAB meets regularly, 
ensuring Portland’s Black community continues to inform design decisions and the project 
stays true to its community-centered values. Engagement with the HAAB and Black 
community has fostered trust while building on the community’s vision for Albina. Broader 
community engagement is expected to resume once additional funding is secured.  
 

https://www.oregon.gov/odot/Get-Involved/OTCSupportMaterials/Agenda_B_UMS%20Finance%20Plan_Attach_01.pdf
https://www.i5rosequarter.org/committees/
https://www.i5rosequarter.org/project-values/
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